
Quarterly Report - Consultant Engineering Services
Adair

63

J2P0483

TS&L Phase For 13 Bridges

HNTB

12/11/1997

BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Adair

63

J2P0483

N/O To S/O Kirksville

HNTB

4/7/1995

RD & 0 BR

County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Andrew

169

MOU D1-2

Surveying work at the intersection of W and D with Route 169

Bartlett & West Engineers

12/5/2001

Surveying

88County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Andrew

59

J1S0844  MOU D1-2

Survey Right of Way

Midland Surveying

9/5/2002

Surveying

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Andrew

C

J1S0782 MOU #1

Br. No. R01041 Over Hundred And Two River

George Butler Associates Inc.

8/23/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Andrew

K

J1S0557

Surveying

Midland Surveying

9/26/2002

Surveying

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Andrew

K

J1S0557 - MOU #14

Bridge replacement and temporary bypass over Dillon Creek.

URS

5/21/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Atchison

MM

J1S0784 MOU #2

Bridge No. N03292 Over Wolf Creek

Delich Roth & Goodwillie

9/5/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Atchison

TT

J1S0785 MOU #3

Bridge No. N07331 Over Long Branch

Delich Roth & Goodwillie

9/5/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Atchison

V

MOU  13

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Atchison

Z

J1S0783 MOU #1

Bridge No. N00281 Over Mill Creek

Delich Roth & Goodwillie

9/5/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Wednesday, April 02, 2003 Page 2 of 179



Audrain

15

J3U0435  MOU D3-1

Property Survey

Poepping Stone Bach & Associates Inc.

2/20/2003

Surveys

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain

54

J3P0644  MOU D3-1

Surveying Contract

1/20/2003

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain

54

J3P0664  MOU D3-5

Property survey

Poepping Stone Bach & Associates Inc.

2/20/2003

Survey

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain

54

J3P0665 & J3P0679  MOU D3-
5

Establish land corners

Shafer Kline And Warren

5/30/2002

Surveying

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain

54

J3P0679  MOU D3-5

Survey Land Corner for Resurface from Rte. J east 3.0 miles to 
0 5 mile east of Rte JJ

Shafer Kline And Warren

5/18/2002

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain

54 & 19

J3P0639 MOU #3 Ch2m Hill Inc.

11/1/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Audrain

C

J3S0571

Scattering Creek Deck Replacement

Cook Flatt & Strobel

4/19/2001

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain

KK

J3S0470  MOU D3-6

Property survey

Poepping Stone Bach & Associates Inc.

2/20/2003

Survey

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain

KK

J3S0470 MOU D3-5

Surveying Contract

1/20/2003

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain - Ralls - Mo

54 &19 & 107

J3P0533

Mexico To Bowling Green - Mexico To New London - Rte 154 To 
Rtes 54 & 19

Ch2m Hill Inc.

6/2/1995

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain, Lewis and 

54, E & Y (respectiv

J3P0664, J3S0453 and 
J3S0652

Township & Range T52N,R7W and T63N,R92 and T52N, R4W for 
land surveying

Shafer Kline And Warren

8/21/2001

Surveying

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Audrain-Pike

KK, Y & 54

J3S0631, J3S0500 & J3S0576

Replace Existing Bridges

TSI Engineering

12/14/2000

RD&BR

45County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Barry

112

J7S0711

Intersection Improvements

Heideman & Associates Inc.

12/1/2000

RD

65County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Barry

112

J7S0735 - MOU No. D7-5

Safety Project Design

Crafton Tull & Associates

8/3/2001

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Barry

60

J7P0352B

Route 97 To Route 37 In Monett

EFK Moen, LLC

9/6/2000

RD

85County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Barry

60

J7P0352B  MOU D7-6

MOU to check final plans

Tri State

2/19/2002

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Barton-Dade-St. Cla

160, T, 97, M, A

J7P0678, J7S0688, J7S0689, 
J7S0443 & J7S0693

Replace 5 Bridges At Five Locations

Delich Roth & Goodwillie

11/17/2000

RD & 5(BR)

43County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Barton-Vernon

71

TVERASPH MOU #1 Crafton Tull & Associates

12/5/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Bates & Newton

J & 71 B

J7S0649, J7S0729 & J7S0709

Utility coordination to track and monitor utility relocation activities

Crafton Tull & Associates

2/5/2002

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Bates-Barton

71

J7P0725 & J7P0726 MOU D7-1

Improve Intersections At 71/52 & 71/126

HNTB

11/17/2000

RD

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Bates-Cedar-Barton

AA, U, A, P, 97, MM

J7S0660, J7S0558, J7S0559, 
J7S0707, J7S0712, J7S0713, 
J7S0717, J7S0583, J7S0714, 

Rehabilitate Eleven Bridges

Sprenkle & Associates

11/7/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Benton

65

J4P0936 & J4U0936B & 
J4U0936C

S/O Pettis Co To Rte 52

Burns & McDonnell

9/12/1991

RD & BR-2

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Benton

65

J4P0936D

0.4 Mi. S/O Pettis C/L To 6.71 Mi. S/O Pettis C/L

Burns & McDonnell

8/9/2000

RD

98County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Benton

7

J5P0495

Bridge No. A5943 Over Deer Creek

Stimac Eslinger

6/6/2000

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Benton

7

J5P0495

Bridge No. A5942 Over Little Deer Creek

Shafer Kline And Warren

6/6/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Bollinger

72

J0P0847  MOU #51

Aerial Photography

Western Air Maps, Inc.

4/30/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Bollinger

72

J0P0848  MOU #50

Aerial Photography

Western Air Maps, Inc.

4/30/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Bollinger, Cape Gira

J0P0803 & J0P0805

City Of Cape Girardeau & City Of Marble Hill

Smith & Company

3/23/2000

2 BR(PED/BIKE) & TRAIL

25County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Boone

63

J5P0418

Randolph Co To Rt 124

M J Hardin Associates

10/24/1991

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Boone

63

J5P0418 & J5P0418C

Randolph Co. To Rte. 124 No. Jct.

Sverdrup Civil

12/1/1995

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Boone

740

J5S0741

Columbia Area

Bucher Willis & Ratliff

10/2/1998

MIS

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Boone

I-70

J4I1341G  SIU#4

Second tier environmental impact statement east of Columbia to 
west of Columbia

Ch2m Hill Inc.

2/27/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Boone

I-70

J4I1341H  SIU#5

Second tier environmental document study east of Columbia to 
west of Kingdom City

Zambrana Engineering, Inc.

3/4/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Boone

V & 63

J5S0500 & J5P0791

Bridge Replacements at Silvers Fork and Hominy Creeks

George Butler Associates Inc.

6/12/2001

RD - BR

52County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

116

J1S0568  MOU 20

Borings for Bridges A6618 & A6619

Terracon

5/7/2002

Geotech

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

116

J1S0568 MOU D1-5

Surveying

Midland Surveying

1/24/2003

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Buchanan

169

J1P0766

V. E. Studies

Pacfic

2/22/2002

VE

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

169

J1P0802

Access Management study along 169 from Leonard Rd to Loop 
29 & I-29 and along Rt 6 from Rt 169 to I-29

The Louis Berger Group, Inc.

7/19/2001

TR

34County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

169

MOU D1-1

Emergency Vehicle Access Signal Study

Bucher Willis & Ratliff

6/26/2001

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

59

J1P0847 D1-5 Bartlett & West Engineers

7/14/2000

Utilities

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

6

J1U0629

Rte. I-29 To Route Ac - Urban Widening From Existing 2 Lane To 
3 Lane

Delich Roth & Goodwillie

9/4/1998

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

FF

J1S0786 MOU #2

Br. No. L08031 Over Pidgeon Creek

George Butler Associates Inc.

8/23/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Buchanan

I-29

J1I0762, J1I0762B, J1I0762C

Rt. 169 @ Faraon St. Intersection & I-29 @ Faraon St. Overpass

Olsson Associates

1/20/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

I-29

J1I0792

Bridge Replacement over I-29 at Pickett Road

Burns & McDonnell

6/13/2001

RD

20County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

JJ

J1S0787 MOU #3

Br. No. A05202 Ov Contrary Creek

George Butler Associates Inc.

8/23/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan

YY

J1U0572

US 169 to Route AC

Delich Roth & Goodwillie

8/2/2001

RD

5County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan - Clinton 

169

J1P0766

I-29 In St. Joseph To Route 169 Spur In Smithville

HDR Engineering

4/7/2000

LOC-ENV

60County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Buchanan and Noda

Various

J1S0808, J1S0809, J1P0815  
MOU D1-1

Bartlett & West Engineers, Inc.

5/30/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Buchannan

DD

J1S0655  MOU 19

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Buchannan

DD

MOU  14

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

158

J0S0807

Route 158/Rail Crossing @ Harviell

Smith & Company

12/30/1999

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

158

J0S0807

Construction Inspection Mou #1

Smith & Company

8/23/2000

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

60

J0P0573

Carter County Line To Route 67 Interchange

Environmental Science & Engineering Inc.

8/25/2000

RD

2County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

60

J0P0573B

Bridge Nos. L06571, A5492, A6443 & A6444

HNTB

1/23/2001

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Butler

60

J0P0573D

Br. A6645 and A6646 (Contract changed to Preliminary Design 
Only)

Ch2m Hill Inc.

7/26/2001

Bridge Design

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

67

J0P0339

Tracts 43

PSI Inc.

7/1/1996

Air Monitoring

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

67

J0P0339  MOU #52

Aerial Photography

Western Air Maps, Inc.

4/30/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

67

J0P0339 & J0P0339B & 
J0P0339C & J0P0339D

Rte 60 E Jct To 2.0 Mi. S/O Rte. M

WVP Corporation

12/4/1992

RD & 6 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Butler

CC & N

J0S0813 & J0S0814, J0S0815 
& J0S0816

Bridges Over Drainage Ditch Nos. 31, 30, 28 And 27

Bucher Willis & Ratliff

11/22/2000

RD & 4 BR

95County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Caldwell

36

J1P0489

I-35 To Rt 13

George Butler Associates Inc.

7/18/1991

RD & BR-5

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Caldwell

36

J1P0632 & J1P0632B & 
J1P0632C & J1P0632D

Rte. 13 To Livingston Co. - Grading & Paving To Add Dual Lane

George Butler Associates Inc.

3/10/1995

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Caldwell

D & W

J1S0573 MOU D1-3

Provide topographic mapping using surveying instruments.

Bartlett & West Engineers

3/13/2002

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Caldwell & Clinton

HH, 116, H

J1S0575, J1P0576, J1P0776 & 
J1SP578

Bridge Replacement

Harrington & Cortelyou Inc.

7/16/2001

RD

42County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Callaway

54

J5P0409 & J5P0409B & 
J5P0410

N/O Fulton To Rt H

WVP Corporation

8/17/1991

RD & BR-2

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Callaway

54

J5P0411 & J5P0411B & 
J5P0412 & J5P0412B

Rt H To N/O Rt Oo

Environmental Science & Engineering Inc.

9/30/1991

RD & BR-3

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Callaway

94

J5S0351B

Rte. 94 Over Little Auxvasse Creek

Bryan & Associates

6/15/1993

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Callaway

94

J5S0351B

Cultural Resource Investigation (23CY227)  Bridge replacement 
(S-552)

Archaeological Research Center Of St. Louis, Inc.

5/4/1999

Enviromental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Callaway

F

J5S0504  MOU 11

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Callaway & Montgo

I-70

J4I1341J  SIU#6

Second tier environmental assessment from Kingdom City to Rte. 
19

Wilbur Smith Associates

3/4/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

42

J5P0731

From Route 5 East to 3.3 Miles East of Route TT

Environmental Science & Engineering, Inc.

2/16/2001

5County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

42

J5P0733

Rte.Mm - Rte.Bus. 54

HNTB

1/27/1995

RD & 0 BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

5

J5P0309B MOU 39

Mapping  (Contract Terminated)

Western Air Maps, Inc.

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Camden

5

J5P0589

Rte. 5 Over Lake Of The Ozarks.  Bridge No. A5998

HNTB

4/6/1998

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

5

J5P0590

Rte. 5 & L.R.5-72 Over Beauty Cave Hollow Br. No. A6340 & 
A6341

HNTB

8/10/2000

BR

94County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

5

J5P0590 & J5P0591

South Of Niangua Bridge To North Of Route 7 JCT.

Sverdrup Civil

12/22/1998

RD

59County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

5

J5P0592

1 Mile S/O Camdenton to the Laclede County Line.

Crawford Murphy & Tilly

2/13/2001

RD & BR

17County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

54

J5P0347

43 Structures

Burns & McDonnell

6/7/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

54

J5P0347D

7 Structures

Burns & McDonnell

6/7/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Camden

54

J5P0480

Rt Kk To Grand Glaze

Volz Inc.

3/13/1991

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

54

J5P0509

Bridge No. A5753 Over Niangua Arm

Harrington & Cortelyou Inc.

10/20/1997

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Camden

TT & MM & F

J5P0761

Rte. 5 To Locb W. Approach

Cook Flatt & Strobel

12/2/1998

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Canmen

5

J5P0592 MOU 38

Mapping (Contract Terminated)

Western Air Maps, Inc.

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cape Girardeau

34

J0U0598 MOU #D10-2

Rt. 72 Intersection to Rt. 25/72/61 Intersection

Harding ESE

3/15/2001

RD

90County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Cape Girardeau

72

J0P0747

Rte. 25 To Rte. I-55 Including Rte. 25 & 34

Environmental Science & Engineering Inc.

7/7/1995

LOC-ENV

96County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Cape Girardeau

74

J0U0321

Bridge No. A5076 Over Mississippi River - Existing Bridge 
Removal

HNTB

9/23/1993

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cape Girardeau

74

J0U0321G

Bridge Plans for Bridge No.  A5076 over the Mississippi River

HNTB

4/5/2002

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cape Girardeau

74

MOU D10-1

District 10 (Culvert/Drainage Analysis)

Horner & Shifrin Inc.

2/8/2001

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cape Girardeau

I-55

J0I0558

Bridge No. A6189 Over Headwater Diversion Channel

Bucher Willis & Ratliff

6/6/2000

BR

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cape Girardeau

I-55

J0I0767  MOU #46

Aerial Photography

Western Air Maps, Inc.

4/30/2002

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Carroll

B

J2S0420  MOU  27

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Carroll

B

J2S0420 MOU 54

Aerial Photography

Western Air Maps, Inc.

1/29/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carroll

E

J2S0422  MOU  28

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carroll

E

J2S0422 MOU 55

Aerial Photography

Western Air Maps, Inc.

1/25/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carroll - Lafayette

65

J2P0639

Bridge No. A5910 - Missouri River Bridge At Waverly

Harrington & Cortelyou Inc.

5/15/2000

BR

89County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carroll - Lafayette

65

J2P0639

Waverly Bridge Approaches over Missouri River

Burns & McDonnell

2/1/1999

RD

78County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Carroll - Saline

24, VV

J2P0418 & J2S0460

Baker's Drainage Ditch

Burns & McDonnell

8/10/2000

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Carroll - Saline

65

J2P0633

Carrollton To Marshall

Burns & McDonnell

12/23/1993

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carroll, Saline & Laf

65

J2P0639

Replace Waverly Bridge over Missouri River on New Alignment

Burns & McDonnell

7/16/2001

79County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carroll-Saline

D, 139, J

J2S0455 & J2S0419 & J2S0421

Bridge Replacements

Harrington & Cortelyou Inc.

9/6/2000

RD & BR

80County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carter

60

J9P0359

Bridge No. A6672 and A11941

McDonald & Warger

11/20/2001

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carter

60

J9P0359D

Mapping

Surdex Corp

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Carter

B

J9S0267

Bridge No. A5784 Over N. Prong Of Little Black River

TapanAm Associates, Inc.

6/6/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Carter

H

J9S0265

Bridge A6384, A6385 & A6386

Black & Veatch

9/18/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carter - Butler

60

J9P0455Z

Current River To W/O Poplar Bluff

Environmental Science & Engineering Inc.

4/8/1994

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Carter - Cape Girar

34

J9P0456Z

Rte. 60 - Rte. 72

QST Infrastructure Inc.

4/9/1999

LOC-ENV

85County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cass

21st CEN. PRKWY.

Rte. 71 To Kansas State Line

HNTB

3/10/1995

MIS - EIS

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cass

58

J4S1057

Traffic Study In Benton Mo.

Shafer Kline And Warren

2/3/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Cass

58

J4S1057  MOU D4-12

Drainage Spillway @ Hargis Lake

Wilson & Company

2/10/2003

Design

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Cass

58

J4S1057  MOU D4-2

Prepare Traffic Demand Model

Bucher Willis & Ratliff

5/2/2002

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cass

58

J4S1057B

Scott Ave. To Rte. Y

Bucher Willis & Ratliff

1/22/1996

RD & O BR

91County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cass

58

J4S1057C  MOU D4-7

Revise letting plans prepared by TranSystems for RR to avoid 
disturbing the existing oil well near Station 1+010

TranSystems Corp.

5/16/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cass

7

J4P1371

Photogrammetric Mapping

Aero-Metric Inc.

7/9/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cass

7

J4U1280

Construction Inspection

HNTB

5/22/2002

CI

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Cass

71

J4P0953  MOU 21

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Cass

71

J4P1356 MOU 1

construction engineering inspection

HNTB

6/26/2000

CI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cass

D

J4S1375  MOU 3

Complile DTM

Martinez Corporation

8/5/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cass - Jackson

7 & 24

J4S0981 & J4S1077 & J4U0955

Rte. 58 S/O Pleasant Hill - Blue Ridge Blvd.

McDonald & Warger

1/6/1995

RD & (3)BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cedar

32

J7P0362

Bridge No. A4772 Over Cedar Creek

Scott Consulting Engineers P.C.

5/12/2000

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cedar

32

J7P0677

Rte. Cc To Rte. 39

Delich Roth & Goodwillie

3/6/1998

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Cedar

32

J7P0677

Bridge No. A4773 Over Cedar Creek

Scott Consulting Engineers P.C.

5/12/2000

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Chariton - Linn - Sal

UU, V, E, 65

J2S0685, J2S0686, J2S0687, 
J2P0433

Long Creek, Bear Creek, Camp Creek, Mound Creek

George Butler Associates Inc.

9/26/2000

RD & BR

72County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Christian

M

J8S0673

Route 14 To 0.7 Mile S/O Route 14

Scott Consulting Engineers P.C.

7/6/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Christian

NN/J

J8S0688 MOU D8-1

Intersection Improvements

Larkin Associates

8/25/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Christian

P

J8S0308

1 Tract

Burns & McDonnell

3/4/1993

ASBESTOS CHECK

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Christian & Hickory

14 & 64

J8S0654 & J8P0685

Bridge Nos. A-894 & A-1002R - Christian - Rt. 14 & Hickory - Rt. 
64

HNTB

1/2/2001

RD & BR

63County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Christian/Greene/La

60

J8P0687

West of [W/O] Marionville to James River Freeway.

Ch2m Hill Inc.

6/13/2001

RD

23County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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City Of St. Louis

I-55

J6I1441 MOU #2

I-44 to 4500 S. Broadway.

EFK Moen, LLC

5/4/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

City of St. Louis

I-55

J6I1571, J6I1450D MOU D6-5

Pavement Replacement and Video Cameras Placement

David Mason & Associates

10/5/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

City of St. Louis

I-70

J6I1443 MOU TR-01-08

Replace reversible lane gates on west end, rehab existing gate 
system on east end on I-70 reversible lanes from Union Blvd to

Farnsworth & Polk

11/6/2000

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clark

61

J3P0422B MOU D3-7

Location survey, Iowa State Line to 0.7 Mi. N/O Rte 61 & 136 Spur

Poepping Stone Bach & Associates Inc.

3/14/2003

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clark

61

J3P0422C

Des Moines River Br. No. A6225 & A6717

Black & Veatch

12/4/2000

BR

95County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Clark

61

J3P0423  MOU 25

Borings for Bridges A6789 & A6790

Geotechnology Inc.

5/14/2002

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Clark - Lewis

61

J3P0521

St. Francisville To 2.0 Mi N/O Canton

Rust Environmental & Infrastructure Inc.

7/21/1993

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clark - Lewis

61

J3P0521

St. Francisville To Canton

Iowa State Archae.

3/3/1998

Environmental

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clark & Lewis

61

J3P0423 & J3P0424

V. E. Studies

Parsons Brinckerhoff Construction Services Inc.

5/7/2002

VE

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clark & Lewis

61

J3P0423, J3P0423B, J3P0424 
& J3P0424B

Upgrade existing 2 lane roadway to a four-lane expressway from 
Route B in Lewis County to 0 7 mile north of Route 61 and 136

Crawford Murphy & Tilly

3/6/2001

RD & BR

18County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clark County

27

J3P0422B MOU D3-3

Boundary Survey of a Replacement Maintenance Site

Shafer Kline And Warren

11/9/2001

Surveying

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Clay

152

J4U0029D & J4U0029F

East Of Rte 169 To N. Brighton

TranSystems Corp.

8/6/1993

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Clay

169

J4P0934 & J4P0934B

Smithville To I-435

Bucher Willis & Ratliff

9/8/1993

RD & BR (PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay

169

J4P1506

Widening the south ramps of route 169 at NW 68th street and 
widening 68th street between ramp terminals

Wilson & Company

4/28/2001

RD

30County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay

33

J4S1386  MOU 6

Mapping using surveying instruments

Midland Surveyig

3/28/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay

69

J4P1099 & J4P1476B

Prepare Letting plans to replace bridge in southbound lane over 
Fishing River and replace deck on bridge over Holmes Creek 4 0

George Butler Associates Inc.

6/6/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay

69

J4P1471  MOU D4-10

Replace temporary signals with mast arm signals and add a right 
turn lane on Indiana Avenue 0 5 mile east of Rte 1 in Kansas City

Wilson & Company

8/11/2001

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Clay

69

J4U0864

I-35 S. Jct. To I-35 N. Jct.

Johnson-Brickell-Mulcahy & Assoc.

6/18/1993

RD & BR-2

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Clay

9

J4P1517 MOU D4-3

Bike Lanes on the Heart of America Birdge over the Missouri River

Shafer Kline And Warren

7/31/2001

BR

60County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay

92

J4P1116 MOU #3

Photogrammetric Services

M J Hardin Associates

4/2/2001

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay - Platte

69

CO48-15150

Riverside To Claycomo

HNTB

4/3/1998

PL

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay & Jackson

69 & 40

J4X1220 & J4X1218

Cleveland To North Brighton & Noland Road

Cook Flatt & Strobel

2/10/1994

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay & Jackson, MO

I-35, I-70, 71, I-435 

J4I1327C

Its

Black & Veatch

6/9/1998

ITS

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Clay & Platte

169 & 69

J4U0873  MOU #1

Bridge Paint Inspections

Doering Engineering

6/18/2002

CI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Clay & Ray

MM & T

J4S1107 & J4S1494

Replace 2 Bridges.

Consoer Townsend Envirodyne Engineers, Inc.

3/13/2001

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay Jackson

I-35

J4I1326

Design of Bridge No. L07344 over the Missouri River

Parsons Brinkerhoff

10/22/2002

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clay-Jackson

269

J4U1303D

Bridge No. A5817 over Missouri River

Harrington & Cortelyou Inc.

8/23/1996

Bidge Design

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clinton

69

J1S0822  MOU  16

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clinton

69

J1S0822 MOU 4

Control Survey

Perkins Mapping

2/4/2003

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Clinton

BB

J1S0810  MOU 4

Surveying

Midland Surveying

11/20/2002

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Clinton

H

J1S0578

Replace bridge over Little Platte River 2.0 miles east of Rte. 33 at 
Turney Project involves bridge X-608 & A6540

Harrington & Cortelyou Inc.

7/17/2001

RD

43County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Clinton

PP

MOU  15

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cole

179

J5U0441G

Construction staking

Elgin Surveying & Engineering, Inc.

5/6/2002

Surveying

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cole

179

J5U0441J MOU 29

Aerial Photography

M J Hardin Associates

2/10/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cole

179

J5U0441M

Idlewood Road/Southwood Hills

George Butler Associates Inc.

10/29/1997

RD & BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Cole

50

J5X0393

1 Tract

Burns & McDonnell

2/17/1994

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Cole

50

K5250110010 1E MOU D5-1

Site Study at Big Horn Maintenance Area

George Butler Associates Inc.

4/11/2001

Site Study

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cole

U

J5S0603  MOU 12

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cole - Osage

50 & 63

J5P0344 & J5P0344B & 
J5P0344C

W/O Osage River To 50-63 Jct.

Shafer Kline And Warren

2/10/1993

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cole - Osage

50 & 63

J5P0780

Replace Superstructure and Widen Bridge A05061 Over The 
Osage River (A6387 Old Number)

Harrington & Cortelyou Inc.

8/10/2000

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cole & Moniteau

50

J5P0631, J5P0632 & 5P0633

Four-lanes  from W/O California to Jeff City

Delich Roth & Goodwillie

6/28/2001

RD

50County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Cole/Osage

50

J5P0780  MOU 4

Replace Bridge across Osage River. (Old Br. No. A6387) Br. No. 
A05061

Terracon

2/16/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Cooper

5

J5P0257

N/0 Missouri River

Burns & McDonnell

4/1/1993

PSI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cooper

K

J5S0805  MOU 31

Foundation investigation and report for a slide caused by a flood 
of Blackwater Creek just north of Blackwater

URS

6/20/2002

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cooper and Boone

I-70

J4I1341F  SIU#3

Second tier environmental assessment from Boonville to 
Rocheport

Harding ESE

2/26/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Cooper-Pettis

B & AA

J5S0519 & J5S0567

Replace Bridge P-868 Over Moniteau Creek & Replace Bridge P-
186 Over Muddy Creek

Modjeski & Masters Inc.

11/22/2000

RD&BR

80County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Crawford

19

J6P0571

2.2 Mi S/0 Cuba To N/O Steelville

Burns & McDonnell

5/5/1993

RD & BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Crawford, Dent, & 

M, 32, 8, N & F

J9S0392, J9P0494, J9P0495, 
J9S0493 & J9S0446

Bridge Replacements

Scott Consulting Engineers P.C.

12/15/2000

RD & BR

80County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Dade, McDonald, N

Various

4I0766EBR-NBIS(702)

Off System Bridge Inspections

Harrington & Cortelyou Inc.

10/29/2001

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Dallas

65

J8P0676

Route 32 South To Buffalo High School

Mathews & Associates Inc.

9/8/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Dallas

65

J8P0696  MOU 24

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Dallas

JJ

J8S0722 MOU 25

Aerial Photography

M J Hardin Associates

12/12/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Daviess

6

J1P0760C  MOU 7

Surveying

Midland Surveying

11/20/2002

Surveying

99County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Daviess

B

J1S0584

Bridge replacement over Hickory Creek

McDonald & Warger

7/16/2001

RD

10County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Daviess

B

J1S0661

1.2 Miles E/O Rt. I-35 to 2.0 Miles E/O I-35 - Replace two bridges 
and relocate Rt B

McDonald & Warger

7/16/2001

RD

11County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Daviess

CC

J1S0586  MOU  18

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Daviess

J

J1S0585  MOU  17

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Daviess & Dekalb

T, DD, O & Y

J1S0793, J1S0794, J1S0795 & 
J1S0796

Br. No. N02632, N00311, N03751, N08721

Delich Roth & Goodwillie

1/24/2001

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Dekalb

Z & 0

J1S0718 & J1S0722

Conceptual Plans, Preliminary Design, Right of Way and Contract 
Plans to include Bridfge Plans

Harding ESE

7/6/2001

RD & BR

44County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Dent

119

J9S0264

Montauk State Park

Geotechnology Inc.

3/25/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Dent

32

J9P0291B  MOU No. GHQ_3

Evaluate soil and groundwater

Midwest Environmental

12/4/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Dent

72

J9P0362

South of Route FF to Salem

Tri State

2/2/2001

RD & BR

39County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Douglas

76

J8P0723  MOU 21

Aerial Photography

M J Hardin Associates

12/12/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Douglas & Taney

14 & 160

J8P0662 & J8P0612

Bridge Replacements J-168 Over White's Creek & H-39 Over Bull 
Creek

Crawford Murphy & Tilly

11/28/2000

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Dunklin

412

J0P0570

Surveying Services

Smith & Company

3/2/2001

RD

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Dunklin

412

J0P0570B

Bridge Nos. A6630, A6631, A6632, A6633, & A6634

HNTB

6/13/2001

BR

53County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Dunklin - Pemiscot

412

J0P0749

1 Mi. S/O Rte. A To Rte. I-55

WVP Corporation

7/7/1995

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

(Big Berger Creek B

MOU TR-01-31

Traffic counts / 2020 traffic forcast

Sverdrup Civil

11/27/2001

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

100

J6P1005

Gabion Design

David Mason & Associates

11/29/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

100

J6P1005

Rte. 100 Over Big Boeuf Creek.  Br. No. A6357

WVP

10/26/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

100

J6P1325 MOU #8

Intersection Improvements

Crawford Murphy & Tilly

1/28/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

100

J6S0790, J6S1002, J6S1003 & 
J6P1004

Rte. I-44 To Rte.Oo

Booker Assoc. Inc.

1/12/1996

LOC-ENV

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

100 & Pottery

J6P1474 - MOU #9

Pottery Road Intersection Improvement

Crawford Murphy & Tilly

10/26/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

185

6I1089  MOU 1g

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

185

6S1467 MOU 36

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

185

J6S0905  MOU No. GHQ-4

Photogrammetric Mapping

Walker & Associate Inc.

1/18/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

185 (St. John's Cree

MOU TR-01-32

Traffic studies / 2020 travel forcast

Sverdrup Civil

11/27/2001

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

30

J6S1327

Meramec & Little Meramec Rivers

WVP

9/19/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

30

J6S1327 MOU #1

Route 47 South Junction East To Jefferson County Line

Bax Engineering

5/11/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

30 & 47

MOU TR-02-05

Provide Traffic Demand Model

Jacobs Engineering Group, Inc.

4/8/2002

Traffic

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

47

6s1327 MOU 15

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

47

J6P1482 MOU # D 2

Route TT to Miller Road in St. Clair

Environmental Science & Engineering Inc.

12/28/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

47

J6P1562  MOU 9

Photogrammetric mapping

Walker & Associate Inc.

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

47

J6U0836

Mo Rv To Rt 100

Volz Inc.

12/6/1991

RD & BR-2

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

50

J6P1381

0.5 Miles West Of I-44

Fleming Corporation

11/22/1999

RD

50County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

A

J6S1494

Add third lane from Route 100 to Chambers Drive in Washington, 
MO

Doering Engineering

12/5/2001

RD

14County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

A

MOU TR-02-02

Prepare traffic forecaste for two bridge replacements

Crawford Bunte Brammeier

1/24/2002

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

CC

MOU TR-01-27

Provide Traffic Demand Model

Crawford Bunte Brammeier

11/15/2001

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

CC & H

J6S1059 & J6S1060

Replace 3 bridges over Big Creek and Ausbin Creek (Route CC) 
and Boone Creek (Route H)

Modjeski & Masters Inc.

2/4/2002

RD

8County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

F

6s0768  MOU 1a

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

F

6S1507 MOU 43

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

F

6S1512 MOU 45

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

F

J6S0768

I-44 Loop South 0.7 Mile

Ch2m Hill Inc.

1/6/1995

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

FF

6S1073 MOU 47

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

FF

J6S1073  MOU No. GHQ-3

Photogrammetric Mapping

Walker & Associate Inc.

1/18/2002

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

H

6S1060 MOU 40

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

I-44

6I1508 MOU 49

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I0734  MOU D6-3

Prepare Letting plans for resurfacing project

EDM, Inc.

8/1/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I0735

Rte. 100 (West Junc.) To St. Louis County

Harding ESE

9/8/1993

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I0735

Prepare letting plans

Harding ESE

7/23/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I0735 & J6I0735C

From Route 100 (west junction) to St. Louis County

Harding ESE

9/1/1993

RD

79County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I0977 Burns & McDonnell

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

I-44

J6I0977 MOU D6-5A

St. Clair Rest Area

Burns & McDonnell

4/7/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I0977 MOU D6-5B

Franklin County Rest Area Study - Existing Site Evaluation

Burns & McDonnell

9/14/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I0977 MOU D6-5C

Franklin County Rest Area Study - Existing Site Evaluation

Burns & McDonnell

9/14/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6I1508

Interchange at Existing Rte. 100 at Gray Summit

Volz Inc.

6/4/2001

RD

8County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44

J6P0977 MOU TR-00-05

Franklin County Rest Area Study

Burns & McDonnell

12/9/1999

TR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

I-44OR

J6I0899

0.7 Mi E/0 Rte. 100

Zurheide-Herrmann Inc.

5/6/1994

RD

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

KK

6S1074 MOU 37

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

MM & T

J6S1007  MOU TR-02-04

Prepare traffic model for RR bridge replacement in Labadie, MO

Sverdrup Civil

3/19/2002

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

N/A

MOU DNR 7

Mapping for DNR

M J Hardin Associates

4/8/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

O

6S1511 MOU 44

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

O

6S1513 MOU 46

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

O

6S1514 MOU 48

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

O

J6S0429C

Asbestos Third Party Air Monitoring

Microscopic Analysis Inc.

11/14/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

T

6S1007 MOU 39

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

T

6S1056 MOU 42

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

T

6S1057 MOU 41

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

T

J6P1006  MOU No. GHQ-5

Photogrammetric Mapping

Walker & Associate Inc.

1/18/2002

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

T

J6S1007

Rd & Br.

Bucher Willis & Ratliff

Br.

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

T

J6S1007

Do Traffic Demand Modeling for Central RR bridge replacement 
at Labadie

Sverdrup Civil

3/19/2002

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

T

J6S1056  MOU No. GHQ-2

Photogrammetric Mapping

Walker & Associate Inc.

1/18/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

T

J6S1057  MOU No. GHQ-1

Photogrammetric Mapping

Walker & Associate Inc.

1/18/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

T

J6S1675  MOU 17

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

VV

6S1468 MOU 38

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin

VV, 185 & KK

J6S1467, J6S1468 & J6S1074

Over Big Berger Creek, Burlington Northern Rr & Buck Lick Creek

Atkins Benham, Inc.

12/4/2000

RD

26County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Franklin

ZZ

J6S1676  MOU 18

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin - Warren

47

J6P1227

Rte. I-44 To Rte. 94

Wilbur Smith Associates

5/19/1998

MTIA

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Franklin and Jeffers

44

jp1396, 6i0977  MOU 10

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Gasconade

100

J5P0523

Rehab Bridge L10R Over Frene Creek In Hermann

Hanson

12/4/2000

RD&BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Gasconade

19

J3P0584  MOU 6

New Bridge over Missouri River @ Hermann

Geotechnology Inc.

2/27/2001

Geotech

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Gasconade

A

J5S0524

Replace Bridges Y419 & Y420 Over Rock & Clear Creek

Hanson

12/4/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Gasconade

BB

J5S0673  MOU 13

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Gentry

DD

J1S0811

Replace Bridge Deck & Superstructure over Little Muddy Creek.

McDonald & Warger

7/16/2001

RD

9County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Gentry

M

J1S0674  MOU  19

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Green

125

MOU 5

Mapping

Western Air Maps, Inc.

4/2/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

13

J8P0686 MOU #1

Intersection Improvements

Harrington & Cortelyou Inc.

8/23/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

160

J8S0690 MOU #1

At Plainview Road

Mathews & Associates Inc.

9/13/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Greene

160

J8U0535B

Bridge No. A6224 - Rr Bridge S/O Division St In Springfield

Harrington & Cortelyou Inc.

10/27/1997

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

360

J8P0342C  MOU D8-8

Construction Inspection

Barron Materials Testing

6/7/2002

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

60

J8P0677

Hines Street To West Of Elm Street In Republic

Delich Roth & Goodwillie

11/14/2000

RD

55County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

60

J8P0683  MOU 53

Aerial Photography

Western Air Maps, Inc.

1/2/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

65

J8U0548  MOU 4

Aerial Photography to modify interchange at I-44 and Rte. 65. 
TEA-21 High Priority project Project involves existing bridges A-

Western Air Maps, Inc.

4/2/2002

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

BUS. 65 & D

J8S0689 (Was J8U0689)

Intersection Improvements

HNTB

8/31/2000

RD

63County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Greene

H

J8S0331

Crystal Cave

University Mo - Rolla

5/1/1992

ROCK EXC. STUDY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

H

J8S0724  MOU 26

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

I-44

J8I0402

Tract #2

Burns & McDonnell

4/8/1994

ASBESTOS CHECK

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

I-44 & 65

J8U0548 MOU #1

Break In Access Study

George Butler Associates Inc.

10/2/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

T

J8S0725 MOU 28

Aerial Photography

M J Hardin Associates

12/12/2002

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Greene

VARIOUS ROUTES

J8X0620 & J8X0649 & 
J8X0650 & J8X0651 & J8X0652

Springfield

JBM Engineers

4/8/1994

SIGNAL INTERCONNECT

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Greene & Christian

M, AD & F

J8U0557, J8S0681 & J8S0615

Replace Bridge No. K-281 over Finley Creek 0.1 miles East of 
Route NN Replace Bridge No P-814 over Sawyer Creek 1 1

Harding ESE

2/13/2001

RD & BR

49County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Harrison

136

J1P0524

Route 136 over Sampson Creek.  Bridge No. A6490

HGM Associates, Inc.

3/8/2001

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Harrison

69

J1S0411  MOU  20

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Harrison

N

MOU  21

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Harrison, Holt, Clint

M, ZZ, 159, H & T

J1S0797, J1S0798, J1S0799, 
J1S0801 & J1S0805

Br. No.  P-706, P-716, N-722, P-838 and P-929

George Butler Associates Inc.

1/25/2001

BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Harrison-Grundy

65

J1P0744Z

Bethany To Trenton

Environmental Science & Engineering Inc.

2/6/1996

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Henry

13

J4P0933B

Clinton To St Clair Co

Surdex Corp

10/28/1991

MAPPING - 11.2 MI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Henry

13

J4P0933B & J4P0933C & 
J4P0933E & J4P0933F & 
J4P0933G

Clinton To St. Clair Co., Upgrade To 4 Lanes

Harrington & Cortelyou Inc.

1/15/1992

RD & BR-5

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Henry

13

J4P1582  MOU D4-2

Engineering and surveying services to reconstruct a damaged 
wetland mitigation cell 3 0 miles north of Rte 52 South Junction

HNTB

6/3/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Henry

13

J4X1316, J4X1317 & J4X1318 
MOU #1

Signals At Business Route 13 & Ohio, Jefferson & Green St.

Wilson & Company

6/26/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Henry

2

J4S1394 MOU #2

Photogrammetric Services

M J Hardin Associates

4/2/2001

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Henry

52

J4P0562

0.1 Mi W/O Rte Ac

A.C. Kirkwood (Shafer-Kline & Warren)

1/10/1993

RD &  BR-5

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Henry

7

J4P0861

Tract No. 21

Burns & McDonnell

12/22/1992

PSI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Henry

7

J4P0861

Tract No. 53

Burns & McDonnell

12/22/1992

PSI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Henry

7

J4P0861

Tract No. 24

Burns & McDonnell

12/22/1992

PSI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Henry

7

J4P0861

2 Tracts

Metcalf & Eddy

12/8/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Henry

7

J4P0861 & J4P0861B & 
J4P0861D

Urich To Clinton

Schlup-Becker & Brennan (Delich-Roth&Goodwillie)

11/1/1991

RD & BR-6

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Henry

7

J4P1349 MOU #2

Lighting For Route 7/52 Interchange & Golden Dr. At Route 7 
Intersection

Wilson & Company

6/26/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Henry

E

J4S1181

Replace Bridge No. Y-852

Larkin Associates

1/3/2001

RD & BR

85County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Hickory

123

MOU 6

Aerial Photography

Western Air Maps, Inc.

4/2/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Hickory

U

MOU 7

Mapping

Western Air Maps, Inc.

4/2/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Holt

111

J1S0608  MOU  22

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Holt

59

J1S0844  MOU D1-1

Re-establishment of Public Land Corner

Midland Surveying

7/3/2002

Surveying

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Holt

B

MOU  23

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Holt

N/A

MOU DNR 6

Mapping for DNR

M J Hardin Associates

4/8/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howard

240

J5P0134 & J5P0134B

Rt 87 To W/O Steinmetz

George Butler Associates Inc.

5/5/1993

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howard

5

J2P0395

Bridge A6076 Over Adams Fork

Cook Flatt & Strobel

8/28/2000

BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howard

W

MOU  33

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howell

142

J9S0273

Engineering Services for final design & plans preparation for 
Bridges No A6136 & A6138

TapanAm Associates, Inc.

6/21/2001

Br

76County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Howell

60

J9P0364  MOU 4

Aerial only  (contract terminated)

Surdex Corp

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Howell

60

J9P0364C

Bridge Nos. A6477 and A6478

George Butler Associates Inc.

3/18/2002

BR

County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howell

60

J9P0364C

Bridge Nos. A6562, A6563, A6564, A6565 & A6479

Black & Veatch

5/25/2001

BR

10County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howell

63

J9P0292 & J9P0292B

Rt N To Rt 14

A.C. Kirkwood (Shafer-Kline & Warren)

2/14/1992

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howell

63

J9P0363B

Rte 63 (Nb & Sb) Over Eleven Point River

Black & Veatch

6/6/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howell

63

J9P0363B

Bridge No.'s A6328 and A6329

Black & Veatch

6/6/2000

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Howell

63

J9P0365

Rte. 60 To Rte. N

Burns & McDonnell

5/5/1995

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Howell

Business 63

J9S0404 - MOU #12

New Bridge over BNSF Railroad & Rt. 60 Bridge Nos. A6408 & 
A6410

Geotechnology Inc.

7/16/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howell - Carter

60

J9P0455

E/O Willow Springs To The Current River

TranSystems Corp.

4/8/1994

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Howell, Ripley, Was

8, 142, 63

J6S0743, J9S0430, J9S0404, 
J9S0496,

Bridges A6306, A6407, A6408, A6410 & A6414

Burns & McDonnell

10/24/2000

RD-BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

I-270

St. Louis

J6I1430

Intelligent Transportation System design and ramp metering at 
interchanges from Rte 40 to Rte 21

Parsons Brinckerhoff Quade & Douglas, Inc.

ITS

43County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

150

J4U0754

S/O To N/O Rte. D

Black & Veatch

5/5/1995

RD & 0 BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

150

J4U1011

Tract 3

Burns & McDonnell

4/14/1993

PSI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

150

J4U1011

Tract 5

Burns & McDonnell

6/18/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

150

J4U1011

Stateline Road

Burns & McDonnell

8/20/1992

PSI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

150

J4U1011

Tract 2

Burns & McDonnell

4/14/1993

PSI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

150

J4U1011D MOU D4-MX2

Construction Inspection - Rigid Pavements

Maxim Technologies

9/14/2001

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

150

J4U1096

Rte. D To Rte. 71

Delich Roth & Goodwillie

12/31/1998

BR

84County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

150

J4U1129 - MOU - 16

Br. No. A6480 over Union Pacific Railroad and Big Creek

URS Greiner Woodward Clyde of Overland Park, Kansas

8/17/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

150/71

J4P1429 MOU #3

Traffic Projections And Conceptual Alternative Designs

Wilbur Smith Associates

9/19/2000

RD

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

24

J4P1124, J4P1424 & J4U1125

Modify bridge rails and overlay decks on bridges A-2726, 2725, 
5007 and widen bridge A-4363 Remove bridge L-589R

HDR Engineering

12/5/2001

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

24

J4P1364  MOU 1

Aerial

Western Air Maps, Inc.

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

24

J4P1575  MOU 22

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

269/210, FRONT S

CO-48194158, COST CENTER 
#65743

I-35 To Mo 7 Along Mo River Corridor

Bucher Willis & Ratliff

3/1/1997

MIS & EIS

80County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4P1416

Bridge No. L05684, Rt. 291 over the Missouri River.

Harrington & Cortelyou Inc.

3/27/2001

BR

92County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

291

J4P1417  MOU 4

Photogrammetric Mapping

Midland Surveyig

4/30/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4P1421

Persels Road Interchnage

Burns & McDonnell

9/5/2001

RD

7County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4S1421 MOU #4

Photogrammetric Services

M J Hardin Associates

4/2/2001

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4U0564B & J4U0564F & 
J4U0566 & J4U0566B & 
J4U0566D

S/O Rt 210 To N/O Rt 24

Larkin Associates

3/15/1991

RD & 0 BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4U0566

Rte. 210 To Rte 24

Burns & McDonnell

6/18/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4U0693  MOU GHQ-2

Groundwater Assessment

Burns & McDonnell

3/13/2002

Environmental

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

291

J4U0693B

Salisbury Rd

Burns & McDonnell

11/13/1992

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4U0932

S/O Route 50 To S/O Route 150

Crowley Wade Milstead Inc.

1/7/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

291

J4U0932

Rt 50 To Rt 150

Crowley Wade Milstead Inc.

10/8/1993

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

350

J4I0804

Route 350/I-435 Interchange Bridges

HDR Engineering

5/12/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

350

J4S1422

Surveying

Wilson & Company

4/19/2001

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

350

J4S1422 MOU #9

Photogrammetric Services

M J Hardin Associates

4/2/2001

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

350

J4X1308, J4X1309 & J4X1310 
MOU #3

Route 350 And Bannister Road

Wilson & Company

7/7/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

40

J4U0752 & J4U0753 & 
J4U0958 & J4S1013

E/O Rte. I-470

Harrington & Cortelyou Inc.

8/11/1995

RD&4BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

40

J4X1307 MOU #4

Survey Work

Wilson & Company

8/8/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

470

J4I0766D

Bridge No. A6255, Ramp S-E over Hickman Mills Drive.  Bridge 
A6256 Ramp S-W over Ramp RB-N

Bucher Willis & Ratliff

2/14/2001

BR

92County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

50

J4P1191

1.2 Mi. E/O Rte. 291 No. Jct.

Delich Roth & Goodwillie

6/3/1996

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

50

J4P1487

Rte. 350/Colbern Road To Rte. 7

TranSystems Corp.

7/17/2000

Environmental

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

7

J4P1479

Evaluate the design of the roundabout and prepare a brief 
commentary to descrive any concerns relating to the safety

Alternate Street Design P.A.

10/5/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

7

J4S0915

Moreland School Rd. To Wyatt Rd.

Wilson & Company

8/11/1995

RD&0BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

7

J4S1478 MOU #5

Photogrammetric Services

M J Hardin Associates

4/2/2001

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

7

MOU D4-3

Access Management Study-Blue Springs

Bucher Willis & Ratliff

1/14/2003

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4P0011L

O.K. Creek Sewer Relocation

Black & Veatch

2/14/1992

SEWER RELOCATION PLANS

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4P1429

Prepare letting plans

George Butler Associates Inc.

8/5/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

71

J4P1505

Blue Ridge Interchange Improvement

Wilbur Smith Associates

5/17/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4P1505  MOU D4-6

Roundabout Review

Alternate Street Design P.A.

3/11/2002

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4U0002 & J4U0010 & 
J4U0011

14th STREET TO 95TH STREET

HNTB

1/3/1986

RD (RW/PLANS)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4U0002G

85th Street

Burns & McDonnell

8/20/1992

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4U0011

22nd ST INTERCH

HNTB

6/26/1991

RD & 0 BR

99County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4U0011

Tracts 4843 & 4919

Burns & McDonnell

4/14/1993

PSI

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

71

J4U0011 & J4U0011B & 
J4U0011C & J4U0011D & 
J4U0011G & J4U0011I & 

14th ST TO 63rd ST.

HNTB

1/21/1991

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4U0011B

Tracts 24

Burns & McDonnell

5/6/1994

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71

J4U0011U, J4U0011R MOU 
D4-MX1

Construction Inspection - Rigid Pavements

Maxim Technologies

9/14/2001

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71 & 291

J4U0011 & J4U0566 & QU-71-
4(24)

10 Building

Burns & McDonnell

6/17/1992

ASBESTOS CHECK

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

71 &I-44

J4U0002 & J4U0010 & 
J4U0011

19 Tracts

Burns & McDonnell

6/16/1992

PSI

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

78

J4S1340 MOU #7

Survey Work

Wilson & Company

1/22/2001

RD

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

F

J4S1060

Prepare roadway plans to widen Rte. F for a continuous left turn 
lane from south of I-70 1 8 miles to 21st Street in Oak Grove

Shafer Kline And Warren

1/2/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

F

J4S1060 MOU #6

Photogrammetric Services

M J Hardin Associates

4/2/2001

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

Front Street Interch

J4I1121

Traffic Study (Universal Avenue to Corrington)

Wilbur Smith Associates

12/30/1999

Traffic Study

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-35

J4I1350

Replace Bridge No. L-249 On Ramp F Over Ramp D South Of 
26th Street with Br A6570

TapanAm Associates, Inc.

2/7/2001

RD & BR

61County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435

J4I0265

Wornall Road

Burns & McDonnell

8/20/1992

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435

J4I0712

I-70 Interchange

Delich Roth & Goodwillie

5/27/1999

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

I-435

J4I0766, J4I0766D, J4I0766E, 
J4I0766F & J4I0766G

Grandview Triangle

HNTB

10/2/1998

RD & BR(1)

76County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435

J4I0766C

Grandview Triangle - 3 Bridges - A6245, A6248, A6236

HNTB

3/6/2000

BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435

J4I0766C

Br. No. A6247 In Grandview Triangle

Bucher Willis & Ratliff

2/8/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435

J4I0766C

Grandview Triangle - 1 Bridge

HNTB

2/8/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435

J4I0804

Rte. I-35 To Rte. 71 Br. No. A13273, A13274, A6331, A6332, 
A6335 A6459 A6460

HDR Engineering

3/23/2001

BD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435

J4I0804 & J4I0804B

63rd St North To Sni-A-Bar Road;  I-435 Interchange w/ Rt. 350.

Larkin Associates

4/12/1994

RD & 3 BR (PE)

81County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

I-435

J4I1335 MOU #7

Photogrammetric Services

M J Hardin Associates

4/2/2001

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435

J4I1338 MOU #10

Photogrammetric Services

M J Hardin Associates

4/2/2001

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435

RI98-007B - MOU #D4-9 Wilson & Company

5/24/2001

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435/I-470/71

J4I0766E

Grandview Triangle

HNTB

3/25/2002

RD & BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-435/I-470/71

J4I0766H  MOU D4-5

Third party air monitoring for Parcel 30 and 62

Burns & McDonnell

5/10/2002

Environmental

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I470

J4I0766D MOU 17

Grandview Triangle -  Geotech work on wall A6271

Geotechnology Inc.

9/5/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Wednesday, April 02, 2003 Page 66 of 179



Jackson

I-470

J4I0766  MOU #D4-01

Third Party Air Monitoring

Burns & McDonnell

10/12/2001

Air Monitoring

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-470

J4I0766  MOU #D4-02

Third Party Air Monitoring

Burns & McDonnell

9/12/2001

Air Monitoring

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-470

J4I0766D

High Mast Tower/Sign Truss Foundations, Retaining/MSE Walls, 
& Special Provisions Bridges A6249 A6250 A6270

HNTB

2/1/2001

BR

93County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-470

J4I0766D  MOU 5

Bridges. No. A6250, A6270 & A6270T

URS

2/16/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-470

J4I0766E

Grandview Triangle A6251, A6257T, A6252, A6258T, A6254 & 
Retaining Walls

HNTB

3/22/2002

BR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-470

J4I0766E

Grandview Triangle A6253 & A6257

Bucher Willis & Ratliff

3/12/2002

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

I-470

J4I0766H  MOU #D4-03

Third Party Air Monitoring

Burns & McDonnell

11/14/2001

Air Monitoring

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-470

J4I0868

View High Drive

Burns & McDonnell

9/25/1992

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I470/I435/US71

J4U0766D - MOU #15

Grandview Triangle

URS

5/21/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-70

J4I0921

Adams Diary Parkway

Burns & McDonnell

9/25/1992

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-70

J4I0922

Selsa Road Interchange

Boyde Brown Stude & Cambern

5/13/1994

RD & (1) BR(PE)

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-70

J4I1306 & J4I1352  MOU D4-2

Traffic impact analysis of Route I-70

Burns & McDonnell

12/14/2001

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

I-70

J4I1306 & J4I1352  MOU D4-3

Prepare plans for ITS extension on I-70 in Jackson County

Burns & McDonnell

5/9/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-70

J4I1403

From East of Bluff Street to West of Manchester Trafficway.

TranSystems Corp.

5/11/2001

30County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-70

J4I1404  MOU 3

Photogrammetric Mapping with Surveying Instr.

Midland Surveying

4/24/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

I-70

J4I1486

Downtown Loop of Kansas City To Route F/H Supplimental #2 
=Extension of study corridor limit

Burns & McDonnell

8/10/2000

MIS

46County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

JCR

I-435 To I-470, I-35 To I-435 (Chouteau Bridge)

Hanson

9/8/1993

Geotech

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson

JCR

J4U1233

South River. Exprs.

Woodward-Clyde Consul.

1/19/1996

PHASE II SITE INV.

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson

JCR

J4U1233

South River. Exprs.

Woodward-Clyde Consul.

3/10/1995

PHASE I SITE INV.

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson - Clay

169/9/I-29, DOWNT

J4I1497

Mo River Crossing To 169/I-29/9 Interchange And I-29 To KCI

HNTB

6/1/1998

MIS

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson - Clay

JCR

J4U1293

Front St./Chouteau

Woodward-Clyde Consul.

3/22/1995

PHASE I SITE INV.

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson - Clay

JCR

J4U1293

Front St./Chouteau

Woodward-Clyde Consul.

2/16/1996

PHASE II SITE INV.

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson - Clay

JCR

J4U1293

Front St./Chouteau

Woodward-Clyde Consul.

1/7/1997

PHASE II SITE INV.

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson - Clay In M

I-35/70/US71/I-435/I

J4I1237

Construction Of Kc Scout Its Project

Black & Veatch

6/9/1998

ITS

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jackson - Lafayette-

I-70

J4I1341

Interstate 70 First Tier EIS

HNTB

1/7/2000

EIS

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson & Lafayette

I-70

J4I1341D  SIU#1

Second tier environmental assessment from Kansas City to 
Odessa

URS

3/4/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson and Cass

291

J4U0932 MOU D4-MX4

Construction Inspection - Rigid Pavements

Maxim Technologies

9/14/2001

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson-Clay

I-435

J4I0804B

Rte. I-35 To Rte. 71

HNTB

11/3/1995

DATA COLLECTION

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jackson-Clay

I-435

J4I1121

Rte. I-35 To Rte. 71

HNTB

1/12/1996

MIS

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper

249

J7U0436B,J7U0436F, 
J7U0436G, J7U0436H

Design 5 miles of 4-lane expressway from Business 71 to 1 mile 
South of Route 66 including bridges photogrammetry and

Horner & Shifrin Inc.

8/24/2001

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jasper

249 NBL

J7U0436E

Bridge No. A6140

HNTB

10/3/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper

571

J7S0728

Intersection Improvements

HDR Engineering

2/21/2001

RD

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper

571

J7S0728 - MOU No. D7-2

Intersection of Airport Drive and Grand avenue

HDR Engineering

7/28/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper

71 BUSINESS

J7S0708 & J7S0709

Range Line Road Intersection Improvements

TranSystems Corp.

1/23/2001

RD

61County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper

FF

J7S0734  MOU D7-2

Conceptual Studies & Planning Services

HNTB

5/11/2001

LOC-ENV

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper

I-44

J7I0682 - MOU #10

Widening of the existing structures across Jones Creek.

Anderson Engineering, Inc.

5/21/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jasper

I-44

J7I0682 and J7I0690

Review Roadway PS&E

Tri State

1/11/2002

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper

I-44

J7I0683 & J7I0690 - MOU #13

Structures over Jenkins Creek & Route 71 Alternate

Palmerton & Parrish Inc.

5/11/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper - Newton

FF

J7P0730

Mapping for Study location and potential improvements to Rte. 
60/Rte 37 corridor from Monett to Marionville on Rte 60 and from

Wilson & Company

4/2/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper, Newton, Ver

Various

J7L0200 - MOU No. D7-3

Safety Project Design

Crafton Tull & Associates

1/6/2001

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper/Newton

FF

J7S0723

Aerial

Wilson & Company

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper/Newton

FF

J7S0723 MOU #4

R/W Plans For Relocation Of Prosperity & Jaguar Rds.

Tri State

8/29/2000

RD

55County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jasper-Dade-St. Cla

F, 97, 82, M, & N

J7S0719, J7S0720, J7P0542, 
J7S0661 & J7S0548

Replace Existing Bridges

George Butler Associates Inc.

12/22/2000

BR

35County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jasper-Vernon

I-44 & 71

J7I0690, J7I0682 & J7P0718

Rehabilitate And/Or Replace Existing Bridge Decks

Bucher Willis & Ratliff

12/14/2000

BR

72County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

141

91383  MOU 1m

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P0876 - MOU #1

Demolition and Removal for Roadway Project J6P0876

Environmental Operations Inc.

10/12/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P0876 & J6P01008

2 Mi. S/O Rte. Mm To Rte. H

HDR Engineering

7/8/1994

LOC-ENV

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P0876 & J6P1008

Relocated Rte. 21  Work Authorization No. 5  PM Consultant

HNTB

4/21/1999

PM

County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jefferson

21

J6P0876, J6P0876F, 
J6P0876K, J6P0876J

4 Interchanges from Hayden Road to Route B

Sverdrup Civil

5/11/2001

RD

25County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P0876I & J6P0876E

Route 21 Realignment

Horner & Shifrin Inc.

12/4/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P0876L  MOU D6-2

Third -party air monitoring and other asbestos releated work

Professional Environmental Engineers, Inc.

3/12/2002

Enivronmental

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P0876M MOU TR-02-06

Provide Traffic Demand Model

Jacobs Engineering Group, Inc.

4/8/2002

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P1008

Conduct VE Study

Parsons Brinckerhoff Construction Services Inc.

1/17/2001

VE

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

J6P1008

Conduct VE study

Parsons Brinckerhoff Construction Services Inc.

10/13/2000

VE

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jefferson

21

J6X1342C MOU #2

Intersection Improvements

Kennedy Associates Inc.

3/24/1999

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

21

MOU TR-01-30

Traffic Modeling

Sverdrup Civil

11/9/2001

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

30

6S1485 MOU 22

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

30

J6P1429 MOU #6 Crawford Murphy & Tilly

8/18/1999

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

30

J6P1551

From 1000' East of Schumacher Road to High Ridge Blvd. MOU 
#5

Doering Engineering

8/24/2001

RD

20County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

30

J6S1485

Pavement repair & overlay.  From PP in High Ridge to St. Louis 
County Line

Farnsworth & Polk

7/17/2001

RD

28County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jefferson

30

MOU TR-01-29

Traffic Modeling

Sverdrup Civil

11/5/2001

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

61

J6P1387 MOU #1

South Of Church Road To Route M

Zambrana Engineering, Inc.

4/4/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

61

J6P1565 MOU TR-01-23

Signal & Ligthing Re-construction Design

Woolpert LLP

9/10/2001

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

61/67

6p1387  MOU 13

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

61/67

6P1471 MOU 35

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

67

J6P1361 MOU #1

Intersection Improvements

Kennedy Associates Inc.

3/24/1999

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jefferson

67

J6P1495

Rd & Br.

Tri State

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

67

J6P1495  MOU 28

Borings for Bridges A6810, A6811 & A6756

Terracon

5/23/2002

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

67

J6P1495 MOU D6-1

Intersection at Route V

Tri State

12/5/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

B

J6S1013  MOU 15

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

B

j6s1076  MOU 11

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

F

J6S1014

Bridge No. A64581 over LaBarque Creek

CRD Associates

3/15/2001

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jefferson

F

j6s1014  MOU 8

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55

J6I0625 & J6I0625B & 
J6I0625C

Richardson Rd To Rte M

Burns & McDonnell

7/20/1992

RD - 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55

J6I0625 MOU 19

Karst feature detection at I-55 Imperial Exit.  Ground penetrating 
radar survey

Geotechnology Inc.

12/20/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55

J6I0626

Rt 141 To Richardson Road

Booker Assoc. Inc.

12/3/1993

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55

J6I0626C

Rt 141 Interch Including Church Rd. Bridge

Crawford Murphy & Tilly

12/3/1992

LOC & RD-O BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55

J6I0626C

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jefferson

I-55

J6I0726 & J6I0726B

Richarson Rd Interchange

Black & Veatch

6/4/1993

RD - 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55

J6I07625  MOU 19

Geotech

Geotechnology Inc.

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55

J6I1010

Rte. M To Rte. 67

Horner & Shifrin Inc.

5/5/1995

MTIA

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55

J6I1010D  MOU No. GHQ-6

Photogrammetric Mapping

Walker & Associate Inc.

1/18/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55

J6I1353  MOU D6-1

Materials Inspection

Geotechnology Inc.

CI

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

I-55 & M

MOU TR-02-08

Provide Traffic Demand Model

Jacobs Engineering Group, Inc.

4/30/2002

Traffic

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Wednesday, April 02, 2003 Page 80 of 179



Jefferson

K

6U1015 MOU 34

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

K

J6U1015

From Rt. 61/67 to 5th Street in Kimmswick.

Horner & Shifrin Inc.

11/16/2000

39County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

M

J6S0704

W/O I-55

Russell & Axon Inc

3/13/1992

HYDRAULIC STUDY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

MM

J6S0770

E/O House Springs To W/O Rte. 30

Stock & Associates

6/1/1994

RD & 3BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

Z

6S1509 MOU 30

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson

Z

J6S1509

Surveying

Stock & Associates

3/2/2001

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Jefferson

Z

J6S1509

Develop Br. Plans to rehabilitate bridge A2174 over Sandy Creek 
west of Rte I-55

URS

12/26/2001

BR

2County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson and St. Lo

W

J6S1516 MOU D6-7

Rehabilitate bridge at Meramec River. Project involves bridge 
A29551

EFK Moen, LLC

12/4/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Jefferson County

55

6I1353  MOU 1j

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Johnson

13

J4P1138

Route V To Route Y (Warrensburg)

Environmental Science & Engineering Inc.

12/3/1999

RD & BR (PE)

21County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Johnson

23

J4S0965

1 Tracts

Burns & McDonnell

1/15/1993

ASBESTOS & HAZARDOUS WO

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Johnson

23 & 132

J450965 & J450963

Knob Noster

Burns & McDonnell

12/8/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Johnson

23/132

J4S0963

Knob Noster Study

JBM Engineers

7/26/1995

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Johnson

50

J4P1190B MOU #1

PCA Road Over Rte. 50 Bridge No. A43001

George Butler Associates Inc.

8/21/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Johnson

D

J4S1141 MOU #1

Photogrammetric Services

M J Hardin Associates

4/2/2001

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Kansas City To St. 

I-70

J4I1341

Kansas City To St Louis

Louis Berger & Assoc.

8/24/1998

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Knox

6

J3P0442

Bridge No. A6285 Over Troublesome Creek

TapanAm Associates, Inc.

3/5/2001

BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Knox

6

J3P0442  MOU D3-1

Construction Inspection

Klingner & Associates, P.C.

3/12/2002

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Laclede

32

J8P0361B

2 Tracts

Burns & McDonnell

4/8/1994

ASBESTOS CHECK

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Laclede

BL44

J8U0576  MOU 25

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Laclede

I-44

J8I0708B

Lebanon bridge emergency repair  at MM and Business Loop I-44.

George Butler Associates Inc.

10/25/2001

RD & BR

79County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Laclede, Polk & Gre

HH, C & O

J8S0512, J8S0550 & J8S0682

Replace Bridge No. N-337 over North Cobb Creek 2.4 miles East 
of Route 5 Replace Bridge No W-5 over Brush Creek 1 0 mile

Shafer Kline And Warren

1/16/2001

RD & BR

51County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

13

J4P1102F

Bridge No. A6102

Harrington & Cortelyou Inc.

9/7/2000

BR

66County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

13

J4P1102F

Bridge No. A6102

Harrington & Cortelyou Inc.

9/7/2000

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Lafayette

131

J4S0984

Replace Bridge No. S-42, 1.5 miles S/O Route 24

McDonald & Warger

11/28/2000

RD & BR

97County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

65

J2P0639

Phase III Cultural Resource Mitigations (23LF139 and 23LF3)

Office of the State Archaeologist, University of Iowa

12/18/2001

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

65

J2P0639

Replacement of the Waverly Bridge (G-54R)

Office of the State Archaeologist, University of Iowa

8/28/2001

Cultural Resource Investigation (2

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

65

J2P0639

Replacement of the Waverly Bridge (G-54R)

Archaeological Research Center Of St. Louis, Inc.

8/28/2001

Arch

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

AA, NN & MM

J4S1063, J4S1065 & J4S1066

Replace 3 Bridges

Black & Veatch

2/8/2001

RD

99County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

H

J4S1446

Replace Bridge Over Davis Creek. Bridge No. X-403

Delich Roth & Goodwillie

11/13/2000

RD & BR

101County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Lafayette

I-70

J4I0815  MOU D4-MX3

Construction Inspection - Rigid Pavements

Maxim Technologies

9/14/2001

CI

County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

I-70

J4I0977

Prepare letting plans

Delich Roth & Goodwillie

7/9/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

I-70

J4I1059

Move Slip Ramps and Widen Outer Road at Route 131

Harrington & Cortelyou Inc.

7/17/2001

RD

38County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

I-70

J4I1335 - MOU #'s D4-2

Construction Inspection - Bituminous Asphalt

TranSystems Corp.

7/31/2001

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

I-70

J4I1491

Photogrammetric Compilation to Rehabilitate 2-24' pavements 
from Johnson Drive to Rte 13

M J Hardin Associates

6/13/2002

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette

I-70

J4I1491 MOU #8

Photogrammetric Services

M J Hardin Associates

4/2/2001

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Lafayette - Henry

13 & 7

J4P1234B & J4P1235

S/O Lexington To S/O Clinton

HNTB

4/12/1994

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette - Ray

13

J4P1102

Bridge No. A5664 Over Missouri River

HNTB

1/2/1996

BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette - Ray

13

J4P1102F

Bridge No. A6101

Harrington & Cortelyou Inc.

7/23/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lafayette, Saline, a

I-70

J4I1341E  SIU#2

Second tier environmental document study east of Odessa to 
west of Boonville

Science Applications International Corporation

2/27/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lawrence

39

J7P0522    1056*

Bridge No. A5947 Over Honey Creek

Allgeier Martin & Associates

5/12/2000

BR

98County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Lawrence

39

J7P0522 MOU #3

Structure No. A5947

Palmerton & Parrish Inc.

12/26/2000

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Lawrence

I-44

J7I0599

Replace Diamond Interchange

EFK Moen, LLC

3/21/2001

RD

13County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lawrence

I-44

J7I0721

0.5 Mile E/O The Jasper County Line To 10.5 Miles E/O The 
Jasper County Line

Tri State

12/11/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lewis

61

J3P0425 & J3P0425B & 
J3P0425C & J3P0425D

Rte. B To S/O Rte. C

Horner & Shifrin Inc.

1/6/1995

RD & BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lewis

61

J3P0425 & J3P0425B & 
J3P0425C & J3P0425D - 
Update Previously Completed 

Rte. B To S/O Rte. C

Horner & Shifrin Inc.

4/9/2001

RD & BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lewis & Shelby

C & E

J3S0452 & J3S0608

Replace 2 Bridges - B7698 over the Middle Fabius River and N-
462 over Tiger Fork

Poepping Stone Bach & Associates Inc.

12/5/2000

BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Lincoln

47 & 79

J3P0640 MOU #2 Ch2m Hill Inc.

11/1/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Lincoln

61

J3P0596

Develop Letting Plans for an interchange in the vicinity of Moscow 
Mills

URS

3/19/2002

RD & BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lincoln

61

J3P0596B

Recon Photography

Surdex Corp

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lincoln

61

J3P0649 MOU #1

Safety Project Design

Ch2m Hill Inc.

10/17/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lincoln

KK

J3S0470 - MOU No. B3-1

Bridge # A6606 over Bob's Creek

Burns & McDonnell

4/17/2001

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Lincoln-Montgomery

D & E

J3S0464, J3S0467 & J3S0488

Replace 3 Bridges

Parsons Brinckerhoff Quade & Douglas, Inc.

2/13/2001

RD & BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Linn

129

J2S0340  MOU  34

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Linn

B

MOU  30

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Linn

ZZ

J2S0683 MOU D2-2

Improve vertical alignment 0.9 mile south of Rte. WW at Linn-
Chariton County line

Shafer Kline And Warren

2/15/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Livingston

36

J2P0476

Caldwell Co. To West of Rte. 65

Burns & McDonnell

3/10/1995

RD & (0)BR

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Livingston

65

J2P0695  MOU  32

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Livingston

65

J2P0695 MOU 3

Control Survey

Perkins Mapping

2/4/2003

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Livingston

65 & 36

J2P0668

Rte. 190 To Rte. H - Rte. 36 E/O 65 To W/O Rte. 65

Burns & McDonnell

8/1/1998

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Macon

36

J2P0479

Linn Co. To Rte. C

TranSystems Corp.

3/10/1995

RD

94County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Macon

36

J2P0479D

W/B Rte. 36 Over BNSF Railway Br. No. A6094

George Butler Associates Inc.

8/8/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Macon

63

J2P0667

Prepare Location Study

George Butler Associates Inc.

9/30/1998

LOC-ENV

69County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Macon

J & 3

J2S0690 MOU D2-3

Improve sight distance at Rte. 3 and Rte. J intersection

Shafer Kline And Warren

2/15/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Macon - Marion

36

J2P0632

Macon To Monroe City

Bucher Willis & Ratliff

8/4/1994

LOC-ENV

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Macon, Marion, She

36

J2P0481, J2P0482, J3P0409, 
J3P0409C, J3P0410

Value Engineering

Parsons Brinckerhoff Construction Services Inc.

3/3/2003

VE

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Madison

72

J0P0851  MOU #49

Aerial Photography

Western Air Maps, Inc.

4/30/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Madison - Wayne - 

67

J0P0746

S/O Rte. E To S/O Rte. 160

QST Infrastructure Inc.

9/5/1997

LOC-ENV

93County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Maries

133, N & DD

J5S0528, J5S0530, & J5S0531

Replace 3 bridges; one on Rt. 133, one on Rt. N & one on Rt. DD.

Horner & Shifrin Inc.

6/13/2001

RD - BR

13County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Maries

42

J5S0527  MOU 14

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Maries

63

J5P0783  MOU 10

Photogrammetric mapping

Walker & Associate Inc.

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Maries

63

J5P0783  MOU No. D5-3

Surveying

Elgin Surveying & Engineering, Inc.

12/23/2002

Surveying

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Maries

63

J5P0783 MOU D5-1

Horizontal and Vertical Control

Elgin Surveying & Engineering, Inc.

10/1/2001

Surveying

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Marion

24

J3P0284

Tract No. 7

Geotechnology Inc.

6/18/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Marion

36

J3M0032 MOU 32

Investigate sediment impact on Lake Apollp

Terracon

8/20/2002

Environmental

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Marion

36

J3M00321 MOU 32

Sampling of sediments

Terracon

8/18/2002

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Marion

36

J3P0413B

Rte. 36 & 61 Inter.

Volz Inc.

5/7/1996

RD & (0)BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Marion

36

J3U0269

MOU No. 1

Woodward-Clyde Consul.

1/1/1996

Air Monitoring

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Marion

36

J3U0269 Final Design of A5054

Marion County Mo & Pike County Illinois Br. No A5054

Sverdrup Civil

6/6/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Marion

36

J3U0269 Preliminary Design

Marion County Mo & Pike County Illinois Br. No. A5054

Sverdrup Civil

11/28/1994

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Marion

36

J3U0269B

Hannibal

Geotechnology Inc.

4/8/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Marion

61

J3P0670  MOU  37

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Marrion - Ralls

36

J3P0411 & J3P0412

V. E. Studies

Ventry Engineering, L.L.C.

4/19/2002

VE

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Mc Donald

71

J7P0601E

Phase II archaeological site evaluation

Center for Archaeological Reserarch SMSU

2/4/2003

Enviromental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Mc Donald

71

J7P0601I

Plans for new 4 lane Bridge

Hanson

5/3/2001

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

59

J7P0757  MOU D7-1

Prepare letting plans for slide repair 4.11 miles south of the west 
intersection with Rte EE

URS

6/17/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

59

J7P0757  MOU D7-2

Slide Repair

URS

9/9/2002

Geotech

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

59

J7P0758  MOU 23

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

71

J7P0492 - MOU No.  D7-4

Ramp 2 of Rt. 71/Rt. 76 Interchange - Slide Area

Crafton Tull & Associates

6/22/2001

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

71

J7P0601

Value Engineering Service

Pacfic

12/5/2001

VE

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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McDonald

71

J7P0601, J7P0601I & 
J7P0601J  MOU 21

Bridge Nos. A6378, A6379, A6380 & A6393

Palmerton & Parrish Inc.

4/26/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

71

J7P0601E

Br. No. A6650, A6651, A6652, A17781, A15871, A6694, A6695, 
A6696

HDR Engineering

12/5/2001

BR

1County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

71

J7P0601E  MOU 22

Borings for Bridges A6694, A6695 & A15871

Palmerton & Parrish Inc.

5/7/2002

Geotech

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

71

J7P0601E  MOU 22

Geotechnical drilling services for Br. A6650, A6651, A6652, 
A6696 & A17781 south of Pineville to Arkansas State line

Palmerton & Parrish Inc.

5/22/2002

Geotech

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

71

J7P0601E  MOU 23

To do borings for Bridges A6652, A6696, A6651 & A17781

Anderson Engineering, Inc.

5/22/2002

Geotech

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald

71

J7P0601J  MOU 21

Borings for Bridges A6396 across Goodin Hollow Creek

Palmerton & Parrish Inc.

5/7/2002

Geotech

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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McDonald County, 

71

J7P0601

Construct Route 71 as 4-lane freeway from Route H southwest of 
Pineville MO to south of Bella Vista AR

HNTB

8/10/2001

RD

6County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

McDonald MO & Be

71

J7P0601

Toll Feasibility Study - This is added on to the toll study in 
planning as a supplemental agreement

HNTB

RD

21County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Mercer

136/65

J2P0442 MOU No. D2-2

Roundabout Design at the north junction of US 136 & US 65 in 
Princeton

Alternate Street Design P.A.

6/19/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Mercer

65 & 136

J2P0442, J2P0442B & 
J2P0442C

Develop Preliminary Strip Map and Location Survey Plan

Poepping Stone Bach & Associates Inc.

7/16/2001

RD

25County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Mercer - Putnam

136 & E

J2P0663 & J2P0665 & 
J2P0672 & J2S0673

Blackbird Crk On Rte 136 & W. Locust Crk On Rte E

Poepping Stone Bach & Associates Inc.

11/1/1999

RD & SURVEYING

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Miller

17

J5P0729

Replace and relocate bridge over Tavern Creek and straighten 
curve 2 3 miles north of Pulaski County Project involves bridge K-

Ch2m Hill Inc.

12/12/2001

RD & BR

21County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Miller

52

J5S0537 & J5S0538

Replace Bridge K189 Over Dog Creek & Replace Bridge S535 
Over Coon Creek Projects combined into J5S0537 by

Delich Roth & Goodwillie

12/4/2000

RD & 2(BR)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Miller

54

J5P0649B  MOU 1

Geotech

Terracon

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Miller & Camden

54

J5P0781

Location & Environmental clearances for four-lane relocation.  
Traffic Analysis for entire Rt 54 relocation at Lake of the Ozarks

Harding ESE

6/28/2001

LOC-ENV

6County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Moniteau

50

J5P0629 MOU 41

Mapping (Contract Terminated)

Western Air Maps, Inc.

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Moniteau

50

J5P0630 MOU 40

Mapping (Contract Terminated)

Western Air Maps, Inc.

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Moniteau

87 & E

J5S0541 & J5S0543

Replace Bridge L518 Over Burris Fork & Replace Bridge X533 
Over Smith Fork Creek

Shafer Kline And Warren

11/22/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Moniteau

T

J5S0730 MOU 10

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Moniteau & Boone

N & 63

J5S0544 & J5P0779

Replace 2 Bridges.

McDonald & Warger

12/8/2000

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Monroe

C & 151

J3S0478, J3S0479 & J3S0574

Borings for Bridge A6515, A6516, & A6514

Terracon

5/15/2002

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Monroe

C, J, 151

J3S0478, J3S0479 & J3S0574

Bridges

Terracon

10/30/2000

Geotech

28County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Montgomery

I-70

J5I0218

0.8 Mi. W/O Route F East 1.2 Mi.

Crawford Murphy & Tilly

3/25/1999

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Montgomery

N/A

MOU  DNR 19

Mapping for DNR

M J Hardin Associates

4/8/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Montgomery - Gasc

19

J3P0584

Mo River @ Herman

Ch2m Hill Inc.

3/3/1998

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Montgomery - Gasc

19

J3P0584

Mo. River @ Hermann  Br. No. A6288 & A56241

Harrington & Cortelyou Inc.

6/5/2000

BR

38County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Montgomery - Gasc

19

J3P0584 - MOU 8

Missouri River Bridge at Hermann

Terracon

5/2/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Montgomery, Warre

I-70

J4I1341K  SIU#7

Second tier environmental impact statement from Rte. 19 to Lake 
St Louis

Jacobs Engineering Group, Inc.

3/4/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Morgan

50

J5P0627 MOU 43

Mapping  (Contract Terminated)

Western Air Maps, Inc.

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Morgan

50

J5P0628  MOU 42

Mapping (Contract Terminated)

Western Air Maps, Inc.

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Morgan - Camden

5

J5P0694

N/O Gravois Mills To Laclede County

HNTB

6/4/1993

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Newton

71

J7P0427B

8 Tracts

Burns & McDonnell

2/27/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Newton

71

J7P0427D

9 Structures

Burns & McDonnell

8/3/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Newton

71

J7P0489B

Tract No. 23

Burns & McDonnell

5/6/1994

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Newton

71

J7P0724 TranSystems Corp.

8/31/2000

RD

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Newton

71/D

J7P0724

Intersection-Signals

TranSystems Corp.

8/7/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Newton

71/D

J7P0724 MOU #2

Intersection Improvements

TranSystems Corp.

10/30/2000

RD

2County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Newton

Bus. 71

J7S0710

Intersection Improvements

TranSystems Corp.

2/13/2001

RD

58County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Newton

I-44

J7I0706 MOU #2

High Mast Tower Lighting Mou #2

Tri State

7/17/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Newton

V

J7S0756  MOU 27

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Newton - Jasper

71B

J7S0708 & J7S0710 MOU D7-7

Utility Clearance Coordination at Rte. 66 (7th Street) in Joplin 
(J7S0708) and sidewalks and crosswalks on each side of Range

Crafton Tull & Associates

3/26/2002

Utiltiy

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Newton-Barry

60

J7P0360

Tracts 13d & 14b & 38b

Burns & McDonnell

6/7/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Newton-McDonald

86 & 90

J7S0692 & J7S0380

Replace Bridges

HDR Engineering

11/16/2000

RD & BR

39County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Nodaway

113

J1S0697  MOU  24

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Nodaway

A & D

J1S0827 & J1S0828 MOU D1-4

Provide topographic mapping using surveying instruments.

Bartlett & West Engineers

3/13/2002

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Nodaway

B

J1S0812

Replace Bridge X-671 0.3 mile W/O Rt. 148

Bartlett & West Engineers

6/4/2001

BR

34County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Nodaway

V

J1S0789 MOU #4

Bridge No. N09271 Over Elkhorn Creek

Delich Roth & Goodwillie

9/5/2000

BR

77County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Nodaway

V

J1S0813

1.2 Miles E/O Route H

Bartlett & West Engineers

5/5/2001

RD

31County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Nodaway

Y

J1S0829  MOU  26

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Nodaway

Y

J1S0829  MOU 2

Control Survey

Perkins Mapping

12/15/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Osage

50

C5271016

Property survey to define Right of Way limits on land owned by 
John & Mary Stegeman

Harms, Inc.

1/16/2002

Surveying

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Osage - Franklin

50

J5P0692

E/O Rte. 63 To I-44

Sverdrup Civil

8/10/1995

LOC-ENV

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Osage & Gasconad

D & H

J5S0551 & J5S0792

Bridge Replacements

Bartlett & West Engineers

4/9/2001

RD & BR

35County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Ozark

H

J8S0547 MOU 22

Aerial Photography

M J Hardin Associates

12/12/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Pemiscot

D

J0S0644

Rte. O Over Main Drainage Ditch No. 3

Horner & Shifrin Inc.

6/6/2000

BR

96County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pemiscot - Dunklin

412

J0P0600

Dunklin Co. To E/O Rte. Nn

SMSU

6/24/1998

PHASE II ARCHAE.

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pemiscot - Dyer Co

I-55

J0I0481

SEISMIC EVALUATION BRIDGE A-1700 MISSISSIPPI RIVER 
AT CARUTHERSVILLE

Sverdrup Civil

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Perry

61

J0P0790 MOU #1 Alternate Street Design P.A.

11/28/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Perry

P

J0S0657 MOU # B10-1

Bridge No. A6643 over Dry Fork Creek

TranSystems Corp.

7/30/2001

BR

35County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Perry, St. Francois

M(PERRY) & 67 (S

J0S0656 & J0P0681 & J0P0820

Bridges Over Falls Branch & Big River

Kuhlmann Design Group Inc.

12/4/2000

RD & 3 BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Pettis

50

J5P0626 MOU 44

Mapping (Contract Terminated)

Western Air Maps, Inc.

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pettis - Cole

50

J5P0691

W/O Sedalia To 0.7 Mi. W/O Rtes. D & T

Larkin Associates

8/4/1994

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pettis, Morgan, Mon

50

J5P0591 - MOU  D5-1 Louis Berger & Assoc.

5/29/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Phelps

63

J9P0372

N/O Rolla To S/O Rolla

HNTB

8/11/1995

LOC-ENV

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Phelps

63

J9P0372  MOU 7

Aerial Only  (mapping contract terminated)

Surdex Corp

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Phelps

72

J9P0377C

Bridge No.'S A6292 & A6293

Parsons Brinckerhoff Quade & Douglas, Inc.

10/18/2000

RD-BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Phelps - Texas

63

J9P0482

S/O Rolla To S/O Rte. UU

HNTB

11/5/1999

LOC-ENV

93County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pike

61

J3P0064 & J3P0064B

S/O Ralls Co To S/O Rt Uu

George Butler Associates Inc.

5/5/1993

RD & BR-3

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pike

61

J3P0428 & J3P0428B

Bowling Green Relocation

Volz Inc.

1/18/1994

RD & O BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pike

79

3M03001P  MOU 29

Geotech

Terracon

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pike

79

J3M0030  MOU29

Slide investigation, design and repair 0.2 mile south of Rte. T near 
Ashburn on west slope

Terracon

6/19/2002

Geotech

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Pike

79

J3M0031  MOU 30

Slide investigation and report

Terracon

7/3/2002

Geotech

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Wednesday, April 02, 2003 Page 107 of 179



Pike

79

J3P0625 Heideman & Associates Inc.

8/15/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pike

79

J3P0625 MOU #2 Heideman & Associates Inc.

11/30/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pike

CC

J3S0480  MOU D3-4

Property surveying

Poepping Stone Bach & Associates Inc.

2/20/2003

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pike

Y

J3S0652 MOU D3-3

Property surveying

Poepping Stone Bach & Associates Inc.

2/20/2003

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Platte

152

J4U1167

Bridge No. A6472, Green Hills Road over Route 152.  Bridge No. 
A6473 Route 152 over Line Creek Parkway

Cook Flatt & Strobel

2/19/2001

BR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Platte

45

J4U1108

Rte. 9 To W/O I-29

Bucher Willis & Ratliff

12/1/1995

RD & BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Platte

45

J4U1108

Rte. 9 To W/O I-29

Bucher Willis & Ratliff

12/1/1995

RD & BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Platte

92

J4P1211

Bridge No. A6583 Over Second Creek

McDonald & Warger

4/6/2001

BR

14County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Platte

DD

J4S1176  MOU 1

Photogrammetric surveying for bridge replacement over Holland 
Branch 1 3 miles south of Rte Z Project involves bridge N-553

Midland Surveyig

3/28/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Platte

H

J4S1174  MOU 2

Mapping using surveying instruments

Midland Surveyig

3/28/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Platte

HH

J4S1460  MOU 5

Mapping using surveying instruments

Midland Surveyig

3/28/2002

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Platte

I-29

J4I1533

Photogrammetric Compilation to Resurface northbound and 
southboud lanes and bridges from I-29 to Clay County line Project

M J Hardin Associates

5/12/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Platte - Clay - Ray

92 & 10

J4P1342

Kansas S.L. To Richmond

TranSystems Corp.

6/8/2000

Environmental

33County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Polk

13

J8P0590

Bridge No.s - A00641, A00651 &A02161

Ch2m Hill Inc.

7/20/2001

BR

70County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Polk

13

J8P0592

Bridge No. A6217 Under Route 83

McDonald & Warger

6/6/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Polk

13

J8P0592

Bridge No. A6215 & A6216. Route 13 Over Route T

Delich Roth & Goodwillie

6/6/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Polk

13

J8P0592

Bridge No. A6214 - Rte. 13 Under 32

Shafer Kline And Warren

6/6/2000

BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Polk

13 & 32

J8P0592 & J8L0211 MOU D8-
11

Construction Inspection

Barron Materials Testing

8/21/2002

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Polk

KK

J8S0730 MOU 23

Aerial Photography

M J Hardin Associates

12/12/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Polk

P

J8S0728 MOU 24

Aerial Photography

M J Hardin Associates

12/12/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

133

J8S0389

N/O To S/O Gasconade River

Black & Veatch

5/5/1995

RD & 1 BR (PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

17

J9P0468

Mapping

Surdex Corp

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

I-44

J9I0507 MOU 5

Mapping

Surdex Corp

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

I-44

J9S0492

VE Study

Ventry Engineering, L.L.C.

10/13/2000

VE

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Pulaski

I-44 Spur

J9S0492

Missouri Avenue to Fort Leonard Wood North Gate

Tri State

2/7/2001

RD

45County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

I-44 Spur

J9S0492 - MOU #1

Missouri Avenue from I-44 to Fort Leonard Wood North Gate

Alternate Street Design P.A.

2/20/2001

RD

24County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

I-44 Spur

J9S0492 MOU #D9-1

Traffic Analysis

HDR Engineering

8/22/2001

TR

54County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

I-44BL

J8S0333

Waynesville

Geotechnology Inc.

3/25/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Pulaski

WEST GATE

J9P0490

Fort Leonard Wood - West Gate

Parsons Harland Bartholomew & Associates Inc.

3/3/2000

LOC-ENV

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Putnam

136

J2P0672

Rte. 136 Over North Blackbird Creek

Parson Brinckerhoff

9/7/2000

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Putnam

136

J2P0704  MOU  31

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Putnam

M

J2S0694  MOU  29

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Rallls & Marion

24 & 36

J3P0412B  MOU D3-4

Establish Section Corners

Shafer Kline And Warren

3/26/2002

Surveying

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Ralls

19

J3P0650 MOU #3

Intersection improvements at intersection of Rtes. 19 and 154 
north junction

EFK Moen, LLC

11/7/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Ralls

61

J3P0641 MOU #1

Intersection Improvements

EFK Moen, LLC

10/23/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Ralls

61

J3P0651 MOU #2 EFK Moen, LLC

11/7/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Ralls - Marion

36 & 61

Monroe City To Hannibal & Hannibal Relocation

George Butler Associates Inc.

2/10/1994

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Ralls/Pike

79

3M03101P  MOU 30

Geotech

Terracon

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Ralls-Pike

61

J3P0062

39 Structures

Geotechnology Inc.

5/29/1994

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Ralls-Pike

61

J3P0062 & J3P0062B & 
J3P0062C & J3P0062D

S/O Rt 19 To S/O Frankford

Sverdrup Civil

10/3/1991

RD & BR-5

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Randolph

63

J2P0349

Macon Co To Moberly

Walker & Associate Inc.

2/14/1992

MAPPING - 10.0 MI

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Randolph

63

J2P0487 MOU D2-1

Survey Work

Shafer Kline And Warren

1/1/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Randolph

63

J2P0489

Bus. Rte 63 To Boone Co. Line

Sverdrup Civil

3/10/1995

RD & BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Ray

13

J4P11021  MOU 9

Geotech

Maxim Technologies

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Ray

13

J4P1102I

Lexington Bridge

Maxim Technologies

4/20/2001

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Ray

K

J4S1154

Bridge No. L-646 & L-647. Bridges Over Wakenda & Pedee Creek

Burns & McDonnell

12/14/2000

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Ray - Lafayette

13

J4P1102 & J4P1102B

Rte. 10 To Rte. 24

ESE (formerly known as QST Infrastructure, Inc.)

5/13/1996

RD & O BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Ray - Lafayette

13

J4P1102F MOU #1

Bridge A6101 Over Route 224

Harrington & Cortelyou Inc.

7/23/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Ray - Lafayette

13

J4P1234

Richmond To Lexington

Environmental Science & Engineering Inc.

11/5/1993

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Saline

127

J2S0453  MOU  35

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Saline

240

J2S0689 MOU #1 EFK Moen, LLC

10/13/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Saline

65

J2P0702  MOU 2

Aerial

Western Air Maps, Inc.

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Saline

K, ZZ, O

J2S0398, J2S0463, J2S0688

Blackwater River, Salt Pond Creek, Salt Fork Creek

Kuhlmann Design Group Inc.

9/21/2000

RD & BR

57County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Saline

YY

MOU  36

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Wednesday, April 02, 2003 Page 116 of 179



Schuyler

N

J2S0467

Develop plans to replace bridge over North Fabius River 4.8 miles 
south of Iowa State line

Klingner & Associates, P.C.

10/23/2001

BR

27County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Scott, New Madrid

A & H(SCOTT), 60 (

J0S0817 & J0S0818 & 
J0U0594B

Bridges Over Caney Cr, Blue Ditch & St. Johns Ditch

Horner & Shifrin Inc.

12/8/2000

RD & 4 BR

93County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Shannon

19

J9P0436, J9P0437, J9P0438

Environmental Impact Study H-79, J-420, G-804

Harrington & Cortelyou Inc.

12/20/2002

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Shannon

19

J9P0501 MOU D9-1

Replace bridge over Jacks Fork from 0.3 mile to 0.5 mile north of 
Rte 106 in Eminence Project involves bridge K-209

Scott Consulting Engineers P.C.

7/11/2001

Rd &Br

66County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Shannon

60

J9P0381

Aerial  (Job on hold)

Surdex Corp

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Shelby

15

J3P0570 MOU D3-2

Property survey

Poepping Stone Bach & Associates Inc.

2/20/2003

Surveying

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Shelby

36

J3P0409B

Rte. 15 Interchange

TranSystems Corp.

9/13/1996

RD & BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Shelby

36

J3P0409B

Rte. 15 Interchange

TranSystems Corp.

4/17/2001

RD & BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Shelby

36

J3P0409B

Rte. 15 Interchange

TranSystems Corp.

9/13/1996

RD & BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

115

J6U0759

I-70 To W/O Rte 94

Erickson Eng. Assoc. Inc.

1/8/1993

DREDGING STUDY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U0803D

Route 364 Over Reloacted Upper Bottom Road Bridge No.'S 
A5757 & A5758

Sverdrup Civil

9/23/1997

BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U0803K

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

364

J6U0803L

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U0803M

Drainage design and pool parking lots

Crawford Murphy & Tilly

8/8/2001

RD

87County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U0803M  MOU TR-01-15

Design of Sound Wall along Page Avenue in St. Charles County

URS

7/6/2001

TR

27County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U0803Y

Bridge No. A6219

Crawford Murphy & Tilly

2/9/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U0803Y

Bridge # A6015 Ramp 5 Over Rte. 364

HNTB

2/9/2000

BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U0803Y

Bridge A6054 & A6055 Ramps Over 364

Stimac Eslinger

2/9/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

364

J6U0803Y

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U1028B

W/O Woodstone To E/O Harverster

Crawford Murphy & Tilly

12/4/2000

RD

56County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U1028B

Final plans for Grading and paving one way outer roads and 
bridges from Rte 94 at Rte N to Rte 94 0 4 mile west of Jungs

Ch2m Hill Inc.

4/1/2002

RD&BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U1028C

Design of Page Avenue  W/O 94 to McCluer Road

Crawford Murphy & Tilly

9/13/1996

RD & BR(PE)

77County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

364

J6U1028D

HANLEY - Mccluer

Volz Inc.

9/13/1996

RD & BR(PE)

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

370

J6U0759N

Develop letting plans

Burns & McDonnell

2/5/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Wednesday, April 02, 2003 Page 120 of 179



St. Charles

370

J6U0759N MOU #10

Flood Study forr Boschert Creek

Burns & McDonnell

5/23/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

6P0672  MOU 1c

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P0672

Interchanges and major improvements on Route 40 from I-70 to 
Route 94

P.B. Booker

1/12/2001

RD & BR

17County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P0672  MOU D6-2

 Engineering Calculations for 404 Permit

P.B. Booker

7/20/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P06721  MOU D6-1

Environmental

Burns & McDonnell

Gas tank removal consultation

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P0672D  MOU D6-8

Develop Signing Plans from East of Lake Saint Louis Blvd. to 
West of Winghaven Blvd

EFK Moen, LLC

1/29/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

40

J6P0672E

0.5 Miles West Of Rte K To Rte 94

Kuhlmann Design Group Inc.

4/21/1999

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P0672E

Rte. K Over Rte. 40 Br. No. A6320

Kuhlmann Design Group Inc.

8/3/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

j6p0672e & j6p  MOU 9

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P0672F

Rte. 94 Interchange Br. No. A6235 Over I64/40

Modjeski & Masters Inc.

1/12/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P0672H

 Rte DD Interchange (Winghaven)

Kuhlmann Design Group Inc.

9/8/1999

RD & BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P0672H MOU #1

Abestos Inspection

Sitex Environmental Inc.

7/17/2000

Environmental

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

40

j6p0672h MOU 5

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P1448 MOU #9

Westbound Ramp Design

George Butler Associates Inc.

7/31/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6P1453 MOU #2 Bax Engineering

7/17/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

J6U1028

Rte. N - Hanley

Delich Roth & Goodwillie

10/3/1996

RD & BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

j6u1028c  MOU 2b

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40

Various

Enviro & Hazwaste

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

40, N

J6U1028F

Provide asbestos third party air-monitoring on Parcel 39 & Parcel 
P30

Sitex Environmental Inc.

10/4/2001

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40/61

J6P1448B

Develop Letting Plans for Missouri Research Park Interchange

George Butler Associates Inc.

2/1/2002

RD

County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

40/61

J6P1448B - MOU #9 George Butler Associates Inc.

7/26/2000

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

61

J6P1503

Bridge Deck & Structure Repair at Pitman

EFK Moen, LLC

5/3/2001

BR

89County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

70

6i1391 MOU 16

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

70

6I1392  MOU 1n

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

70

6S1431 MOU 29

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

79

J6P1476 MOU TR-01-04

Intersection at Old Rte. 79 & Rte. M

HNTB

11/14/2000

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

79

J6P1532

Roadway approaches for the replacement of Bridges L503 over 
Hostettier Creek L504 over Peruque Creek and L505 over

CRD Associates

12/5/2001

RD

5County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

79

MOU TR-01-28

Traffic Modeling

Sverdrup Civil

11/1/2001

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

94

6S1477 MOU 33

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

94

J6S1024  MOU D6-2

Prepare plans for gabion retaining wall

Burns & McDonnell

3/10/1999

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

94

J6S1477 MOU #1

From Sta. 110+00 To 145+00

Horner & Shifrin Inc.

9/15/2000

RD

99County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

94

J6S1489 MOU #3 Volz Inc.

6/14/2000

RD

2County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

94

J6S1599

Develop Traffic Demand Model for  bridge replacement at Sehrt 
Creek and Rte 94

Jacobs Engineering Group, Inc.

6/11/2002

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

94

J6S1599  MOU 16

Aerial Photography

Surdex Corp

1/24/2003

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

94

MOU TR-02-10

Traffic Study - Sehrt Creek near Augusta

Jacobs Engineering Group, Inc.

5/25/2002

TR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

94 & 40

J6U1028F & J6U1028G

Parcel 126 & 134 asbestos abatement and third party air 
monitoring

Eagle Environmental Inc.

10/3/2001

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

C

J6S1026  MOU 8

Aerial       (mapping terminated)

Surdex Corp

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

C

J6S1026  MOU TR-02-12

Develop Traffic Study

Crawford Bunte Brammeier

7/18/2002

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

D

Page Av Extension

Booker Assoc. Inc.

10/30/1988

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

F

6S1029 & 6S10 MOU 26

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

J6I01391

Resurfacing

Doering Engineering

6/16/2000

RD

2County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

J6I0624

Rte. I-70 Over Norfolk Southern Rr

Hanson

4/17/1998

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

I-70

J6I0624C

0.9 Mi W/O Rr To W/O Rte. 2

Kenneth Balk & Associates Inc.

12/3/1993

RD & 2 BR

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

J6I0736 & J6I0736C

Rt 40 To Lake St Louis Interch

Campbell

5/1/1992

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

J6I0736 & J6I0736C

Rte 40 To Lake St. Louis

CRD Associates

3/23/1992

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

J6I0736D

I-70/Rt 40 Interchange

George Butler Associates Inc.

1/3/1992

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

J6I0950

Route 94 Interchange

George Butler Associates Inc.

7/20/1998

RD

76County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

J6I1431

West Of Route C To Route K

Heideman & Associates Inc.

7/7/2000

RD

79County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

I-70

J6I1431  MOU D6-4

Revise letting plans for changes on north side of westbound lanes 
of Route I-70 from station 924+00 to station 966+00

Heideman & Associates Inc.

5/24/2002

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

I-70

MOU TR-01-34

Traffic Study

Crawford Bunte Brammeier

1/30/2002

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

K

J6S1500  MOU TR-00-07

Right Turn lanes

Farnsworth & Polk

12/4/2000

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

P

6s1304  MOU 1e

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

W & P

J6S1396 - MOU D6-5 Woolpert LLP

12/7/2000

RD

98County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

Y

6S1030 MOU 20

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles

Y

J6S1030  MOU 2

Structure No. A6383

Geotechnology Inc.

12/21/2000

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

Z

6s0711 MOU 21

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

Z

6S1480 MOU 31

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

Z

J6S0711

Bridge Nos. A6475 & A6476 over Dardeane Cr. & Little Dardeane 
Cr

Parsons Brinckerhoff Quade & Douglas, Inc.

3/26/2001

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles

Z

J6S1480

From Sta. 292+00 To 310+00

Horner & Shifrin Inc.

9/19/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles - St. Lou

364

J6U0803

Bridge No. A5585

Sverdrup Civil

7/2/1998

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Charles - St. Lou

40

J6P0672F, J6U1047 MOU #2

Master Sigining Plan from I-70 to Route 340 In Chesterfield

Volz Inc.

1/14/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles & Jeffer

40/61 & 21

J6P0672I & J6P0876L

Asbestos Abatement

Geotechnology Inc.

12/10/2001

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles & St. Lo

40

J6P0672 MOU D6-3

Develop Right of Way Limits for Bush Wildlife Area

P.B. Booker

10/24/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles County

364

J6U0803M - MOU 7

Bike Trail Connection to Katy Trail and Retaining Wall and Slope 
Design

URS

5/3/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles County

40/61

J6U0807 - MOU #11

Route 141

George Butler Associates Inc.

1/11/2001

RD

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Charles County

I-70

J6I1391 MOU #3

Resurface I-70 From Warren County Line To May Road

Doering Engineering

6/13/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Clair

13

J7P0428

Collins Bypass

Centennial

7/10/1992

LOC STUDY AND PUBLIC

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Clair

13

J7P0428

Collins Bypass

HNTB

12/15/2000

RD & Br

33County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Clair

13

J7P0428I

New Interchange With Route 82

George Butler Associates Inc.

1/4/2001

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Clair

Rte. 54

J7P0705 MOU D7-7

Repair roadway slide area

Tri State

8/23/2002

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Clair - Cedar

54

J7P0705

Slide Repair Mou #3

Tri State

8/23/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Clair - Cedar

54

J7P0705

Slide Repair

Tri State

8/23/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Francois

67

J0P0591 - MOU No. 1

Conceptual Studies & Planning Services

Zambrana Engineering, Inc.

8/2/2001

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Francois

67

J0P0591B

Bridge No. A6355

Parsons Brinckerhoff Quade & Douglas, Inc.

3/15/2001

BR

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Francois

67

J0P0591F  MOU #45

Aerial Photography

Western Air Maps, Inc.

4/30/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Francois

8 & 67

J0P0590 & J0P0591

Rte. P To Rte. 67 - Jefferson Co. To Rte. H

Bucher Willis & Ratliff

3/6/1997

TR

90County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Francois

U

J0S0685

Bridge No. A6223 Over Dry Creek

Burns & McDonnell

8/28/2000

BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Genevieve

61

J0P0672  MOU 24

Borings for Bridges A6718 & A6719

Geotechnology Inc.

5/14/2002

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Genevieve

I-55

J6I1354 MOU #3

From Route 67 South To St. Genevieve County Line

Heideman & Associates Inc.

7/19/1999

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Genvieve

D

J0S0675  MOU #48

Aerial Photography

Western Air Maps, Inc.

4/30/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

J6U0808  D6-3

Clayton Rd. / Kehrs Mill Rd. Roundabout

HDR Engineering

12/20/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

100

6s0790  MOU 12

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

100

J6S1399 Doering Engineering

10/27/2000

RD

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

100

J6S1465 MOU #4

Bopp to Rock Hill

Farnsworth & Polk

10/12/2000

RD

85County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

100

J6S1577 MOU D6-3

Old State Road Interchange - Design Left Hand Turning Lane

Horner & Shifrin Inc.

6/7/2001

RD

27County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

100

J6U0132

W/O I-270 To Mason

So-Deep Inc.

9/11/1992

SUBSURFACE UTILITY ENG.

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

100

J6U0132

Bridge No. A09601 over I-270

Sverdrup Civil

5/13/1998

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

100

J6X1341C MOU #1 Doering Engineering

5/10/1999

RD

2County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

109

J6S1050  MOU TR-01-12

Prepare Traffic Demand Model

Sverdrup Civil

12/5/2000

TR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

109

J6S1585  MOU 1

Prepare letting plans

Earth Tech, Inc.

5/14/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

109 & HH

6S1050 & 6U0 MOU 28

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

115

J6U0976  MOU TR-02-03

Prepare traffic model for bridge replacement over Metro Link 0.5 
mile west of Rte N

Sverdrup Civil

1/24/2002

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

141

6S1525 MOU 32

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

141

J6P1638   MOU TR6-02-11

Traffic data collection

Crawford Bunte Brammeier

6/12/2002

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

141

J6S1447 MOU #8

North Of I-44, Relocate Meramec Station Road

Burns & McDonnell

4/14/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

141

J6S1525

At Woods Mill Ramps

HDR Engineering

2/27/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

141

J6U0804

Tracts 17

Geotechnology Inc.

5/11/1994

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

141

J6U0804B

S/O Big Bend Rd. To Vance Road

George Butler Associates Inc.

3/6/1996

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

141

J6U0804G

Enchanted Pkw. To N/O Big Bend Road

Burns & McDonnell

4/3/1996

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

141

J6U0807

South Of Rte. Ab To Rte. 340

Sverdrup Civil

8/12/1999

Conceptual Plan

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

141

J6U0807 MOU TR-01-06

Planning Study On Future Highway Segments

Crawford Bunte Brammeier

9/15/2000

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

170

J6I1080B Work Auth. 1

I-170 at I-270 Geometrics Design

Sverdrup Civil

5/11/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

170

J6I1080B Work Auth. 2

I-170 at I-270 Prelim. Geotechnical

Sverdrup Civil

5/11/2000

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

170

J6I1080B Work Auth. 3

I-170 at I-270 Prelim. Bridge Design

Sverdrup Civil

6/22/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

170

J6I1080B Work Auth. 4

I-170 at I-270 Geotech-Sub

Sverdrup Civil

7/26/2000

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

170

J6I1080B Work Auth. 5

I-170 at I-270 Final Bridge Design

Sverdrup Civil

8/14/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

170

J6I1080B Work Auth. 6

I-170 at I-270 Final Roadway Design

Sverdrup Civil

9/29/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

170

J6I1080B Work Auth. 7

I-170 at I-270 Construction Consultation

Sverdrup Civil

9/10/2001

RD

5County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

170

MOU 4

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

180 & 367

J6S1490 & J6U1044B MOU #2 TSI Engineering

8/9/2000

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

21

J6P1401

Bridge No. A6607 over Butler Lake

URS

4/3/2001

BR

96County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

21

J6P1422 MOU #3

Cmaq-Intersection Upgrade At Butler Spur Intersection

Crawford Murphy & Tilly

8/19/1999

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

21

J6P1427

Intersection Upgrades

Crawford Murphy & Tilly

8/18/1999

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

231

01409-01-00

Conceptual Report to evaluate need to replace existing Rt. 231 
Briges over I-255

Crawford Murphy & Tilly

1/19/2001

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

231

6S1492 MOU 23

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

231

J6S1423 MOU #3

Telegraph Road

Farnsworth & Polk

8/2/1999

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

231

J6S1492 MOU D6-1

From Franru Lane South to I-255 North Outer Road

EDM, Inc.

11/21/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

231

J6S1619 TR6-02-15 Crawford Bunte Brammeier

11/4/2003

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

231

MOU TR-01-11

Conceptual Study of Rte. 231 and I-255 Interchange

Crawford Murphy & Tilly

1/19/2001

TR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

231 & I-255

MOU TR-01-11

Prepare Conceptual Report that evaluates the need to replace the 
existing Rte 231 bridges over I-255

Crawford Murphy & Tilly

1/19/2001

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

255

6S1486 MOU 25

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

270

6I1301  MOU 1f

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

30

J6S1424 MOU #2

Gravois Road

Farnsworth & Polk

8/3/1999

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

340

J6S1076

Bridge Replacement

HDR Engineering

2/12/2002

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

340

J6S1466 - MOU #2 Kuhlmann Design Group Inc.

10/13/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

340

J6S1478 MOU #10 George Butler Associates Inc.

9/22/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

340

J6S1484 - MOU #12

At High Valley - Sound Walls

Burns & McDonnell

11/6/2000

RD

85County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

340

J6S1521

Contract Plans to Construct turn lanes at Price Road intersection 
in Olivette

TSI Engineering

1/30/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

340

J6S1536 MOU 3

Olive Blvd. Resurfacing -Rt, 349 at Price Road - MOU #3

Bax Engineering

11/15/2001

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

340

J6U1096

Replace Bridge over Rte 340 Br. No. A6648

Kuhlmann Design Group Inc.

1/3/2002

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

364

J6U0803B & J6U0803S MOU 
D6-1

Drainage & Sanitary Sewer Plans

Crawford Murphy & Tilly

8/25/1998

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

364

J6U0803E

Bridge No. A5584, St. Louis/St. Charles Counties

Sverdrup Civil

2/26/1999

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

364

J6U0803N

Creve Coeur Park Bike Trail and Pedestrian Bridges

Sverdrup Civil

3/15/2001

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

364

J6U0803N & J6U0803S MOU 
#3

Drainage Design

EFK Moen, LLC

4/10/2000

RD

50County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

364

J6U0803S

Rte. 364 Over I-270

CRD Associates

1/12/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

364

J6U0803S

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

364

J6U0803T

Dredging and Dredge Disposal Area for Creve Coeur Lake

Sverdrup Civil

7/11/2000

BR

95County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

366

6S1479 MOU 24

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

366

J6P1628  MOU TR6-02-14

Traffic Study

Crawford Bunte Brammeier

9/12/2002

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

366

J6S1479 MOU #4

From Geyer Road to Grant Road

Woolpert LLP

10/10/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

367

J6P1620

Road

HDR Engineering

7/18/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

367

J6U1044 & J6U1085

Right of way research and acquisition of MoDOT maintenance 
facility

HDR Engineering

4/2/2002

RW

County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

367

J6U1044 & J6U1085

I-270 To St. Louis City Limits

HDR Engineering

9/1/2000

PM

40County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

367

J6U1085

V.E. Studies

Parsons Brinckerhoff Construction Services Inc.

1/31/2002

VE

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

367 & 67

J6U0913, J6P1501 & J6S1496

Construction Inspection

Crawford Murphy & Tilly

7/26/2002

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

40

6u1047  MOU 1k

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

40

J6U1047

Missouri River To Route 340

Volz Inc.

7/20/1998

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

40

J6U1047E MOU #4

Route 340 to Bonhomme Creek

Volz Inc.

8/25/1998

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61

J6S1493 MOU #1

At Lindbergh/Lemay Ferry Road Intersection

Environmental Science & Engineering Inc.

10/24/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61/67

6S1493 MOU 27

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

61/67

J6P1408  MOU TR-01-16

From Big Bend to Concord

Farnsworth & Polk

5/30/2001

TR

84County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61/67

J6P1471

Replace Bridges over I-255 - #A12323

Horner & Shifrin Inc.

12/4/2000

RD

55County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61/67

J6S1316B MOU #1

Striping Plans For Route 61/67 (Lindbergh Blvd.) Microsurfacing 
Project

Engineering Design Source, Inc.

7/31/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61/67

J6S1493

Lemay Ferry Road Intersection

Burns & McDonnell

8/24/2001

RD

10County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61/67

J6U0852

From N/O Butler Hill To S/O Mehl Avenue

Stock & Associates

9/21/2000

RD

94County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61/67

J6U0852  MOU 27

Geotech

Geotechnology Inc.

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

61/67

MOU TR-01017

Prepare Traffic Demand Model

Bucher Willis & Ratliff

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

611/67

J6S1257 MOU #1

From Route 21 To Mehl Avenue

Ch2m Hill Inc.

3/24/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61-67

J6U0852  MOU 27

Foundation investigations and reports

Geotechnology Inc.

7/3/2002

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

61-67 and 364

J6P1677 MOUTR6-03-06

CCTV communications design plans of Rte 61/67 from Big Bend 
Blvd To E Concord Ave

Parsons Brinkerhoff

3/3/2003

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

64

6i0978  MOU 3

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

67

J6U0750

N/O Rte. I-270

Volz Inc.

4/7/1995

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

67

J6U1119  MOU D6-1

Lambert Airport Expansion

Crawford Murphy & Tilly

6/13/2001

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

67

J6X1350F MOU #1 Volz Inc.

7/17/1999

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

67

N/A

Feasibiltiy Study - Relocating Bridge @ NSRR

HDR Engineering

7/18/2001

RD

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

D

6u0803v  MOU 1d

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

D

J6P1555 MOU TR-01-19

Replace existing traffic signal and lighting facilities Route D @ 
Walton Rd North & South Street Hanley Rd

Engineering Design Source, Inc.

8/20/2001

TR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

D

J6S1472

Road

Teng

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

D

J6S1537  MOU No.5

Perpare overlay plans

David Mason & Associates

9/26/2001

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

D

J6U1045

Contract for Preliminary Plan design at I-270 and Page 
interchange

Kuhlmann Design Group Inc.

11/4/2001

RD

7County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

D

J6U1045 MOU #1

Contract for traffic generation and conceptual design at I-270 and 
Page interchange

Crawford Bunte Brammeier

12/2/1998

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

HH

6u0808  MOU 1b

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

HH

J6U0808 Alternate Street Design P.A.

4/5/2000

RD

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

HH

J6U0808

Baxter Road To Route 340 (Clarkson Road)

Volz Inc.

9/14/2000

RD

67County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

HH

J6U0808  MOU TR-01-10

Prepare Traffic Demand Model

Harland Bartholomew & Assoc.

5/27/1999

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-170

J6I1080

Mapping

Surdex Corp

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-170

J6I1080B

I-170 @ I-270  Location Study

Sverdrup Civil

4/7/2000

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-170

J6I1081B MOU D6-2

Interchange @ I-170 & Rt. I-340

EDM, Inc.

12/4/2000

RD

62County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-170

J6I1081D MOU D6-5 EFK Moen, LLC

12/7/2000

RD

50County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-170

J6I1134B

Brentwood Blvd. N To Clayton

Harland Bartholomew & Associates Inc.

7/18/1995

SOUND WALL AESTHETICS

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-170

MOU TR-01-15

Traffic Study

Crawford Bunte Brammeier

12/10/2002

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-255

J6I1486

Von Talge Road to Jefferson Barracks Bridge.

Hanson

7/17/2001

RD

36County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0423B

McDonnell Blvd. Interchange - Roadway Design

Crawford Murphy & Tilly

8/11/1995

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0423B

McDonnell BLVD. OVER RTE I-270, Bridge No. A6350, Retaining 
Walls No A6352 & A6353 - Bridge Design only

Crawford Murphy & Tilly

10/19/2000

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0617C & J6I0617F & 
J6I0483C

I-270 & I-55 Interchange

Booker Assoc. Inc.

11/4/1988

RD & 0 BR

98County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0617Q, J6I0617R & 
J6I0617S

Sound Walls

Kennedy Associates Inc.

7/30/1999

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-270

J6I0646

The project involves bridge A-1049, a single point diamond 
interchange and widening Rte 340 (Olive Blvd ) City of Creve

URS

10/12/2000

RD&BR

77County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0646

Rte. 340 Over I-270

WVP Corporation

5/9/1997

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0646  MOU D6-8

Parking lot reconstruction

URS

2/13/2003

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I0646 & J6I0646B

Route 340 Inter.

WVP Corporation

3/10/1995

RD & 1 BR

91County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I1080B

Materials Inspection

Afram Corporation

5/22/2002

CI

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

J6I1081G George Butler Associates Inc.

7/10/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-270

J6I1566  MOU TR-01-24

Replace existing traffic signal & lighting facilities at I-270 @ Old 
Halls Ferry & W Florissant Rte 94 @ West Clay and Rte 367 @

URS

9/21/2001

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

MOU #2

Noise Abatement Study Along I-270 In Creve Coeur And Des 
Peres

George Butler Associates Inc.

9/20/1999

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270

TR-01-18

Survey

EFK Moen, LLC

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270 & I-170

MOU TR-02-07

Provide Traffic Demand Model

Jacobs Engineering Group, Inc.

4/25/2002

Traffic

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270 & I-44

J6I0617 & J6I0617D & 
J6I0617L

I-270 & I-44 Interchange

Kuhlmann Design Group Inc.

5/1/1992

RD & 5 BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-270 & I-55

J6I1203 & J6I1203B

Rte. I-55 To Rte. 30 & Meramec Bottom Rd.

Kennedy Associates Inc.

3/6/1996

SOUND WALLS (8)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-44

J6I0729

Bridges A6240 & A6241 over Allenton Road

Modjeski & Masters Inc.

3/16/2001

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-44

J6I0729 & J6I0729B

Allenton & Six Flaggs Interchange

Crawford Bunte Brammeier

7/2/1993

RD & 1 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-44

J6I0734

Franklin Co. Line To W/O Allenton Rd

EDM, Inc.

3/5/1993

RD & BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-44

J6I0734B

W/O Allenton Rd. To Rte. 109

The Clayton Engineering Co.

2/5/1993

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-44

J6I1426 MOU#4

At Elm Street

Crawford Murphy & Tilly

8/18/1999

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-44

J6I1446 MOU #6

At Daimler Chrysler

Burns & McDonnell

1/5/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-44

J6I1481

Replace Signals & Lighting At I-44 Interchange At Elm Avenue

EFK Moen, LLC

8/14/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-44

J6I1582

Prepare letting plans for ramp and intersection modifications 
Bowles Avenue to Meramec River in Fenton

Crawford Murphy & Tilly

5/7/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-44

J6I1582  MOU TR-01-13

Prepare a conceptual design and begin preliminary plans for the 
design of improvements to I-44 from Bowles Ave to Mraz

Crawford Murphy & Tilly

1/24/2002

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-44BL

J6S0975

4.0 M: W/O Rte. 109

The Clayton Engineering Co.

5/6/1994

RD & (1) BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-55

Interchange study

RD

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-55

J6I0626E

Meramec Bottom Rd Interch

Horner & Shifrin Inc.

7/10/1992

RD & BR-1

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-55

J6I1627

examine transportation needs in the Lemay-Affton area

Crawford Bunte Brammeier

2/26/2003

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-55/I-70

J6I0738  MOU D6-13

engineering services

George Butler Associates Inc.

7/14/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-64

J6I0978

Spoede Road To Tower Grove Ave.  This contract was 
termanated and replaced by a new contract with HNTB ID 687

HNTB

4/7/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-64

J6I0985

Poplar Street Retrofit

Jacobs Engineering Group, Inc.

8/16/1993

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-64

J6I1200

RResurface pavement, strip bridge decks, repair and resurface 
bridges from west of Spoede Road to east of Kingshighway

Heideman & Associates Inc.

10/7/1998

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-64

J6I1356

Develop letting plans

Parsons Brinkerhoff

7/1/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-64

J6I1517 Hanson

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-64

J6I1667

Preliminary, right of way and final design plans 6th street ramp to 
I-64

P.B. Booker

2/21/2003

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I0304 & J6I0304C & 
J6I0304D & J6I0973

Mlk Bridge Ramps

Sverdrup Civil

2/14/1992

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I0766D  MOU 18

Geotech

Geotechnology Inc.

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I0766D  MOU 32

Geotech

Geotechnology Inc.

Geotech

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I0766D  MOU 33

Geotech

Geotechnology Inc.

Geotech

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-70

J6I0766D  MOU 34

Geotech

Terracon

Geotech

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I0766D  MOU 35

Geotech

Terracon

Geotech

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I0766D  MOU 36

Geotech

URS

Geotech

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I0979

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I0984

New Mississippi River Bridge in agreement with the Illinois Dept. 
of Trans

Illinois Department of Transportation

4/14/2000

Bi-State Agreement with Illinois da

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1033

Adelaide Ave. Over Rte. I-70

Grossman & Keith Engineers

7/23/1998

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-70

J6I1081B

Olive Road interchange from north of Olive Road to north of 
Delmar Blvd Rehabilitate bridges A-2798R and A-2794R

Modjeski & Masters Inc.

9/10/2002

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1081G  MOU D6-1

Conceptual Study Report

Hanson

10/12/2001

RD

15County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1183

Goodfellow Blvd. And Lucas Hunt Road

Kuhlmann Design Group Inc.

1/24/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1220D

Hanley Road Over Rte. I-70

Hanson

2/18/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1220D

Bridge No's. A6153, A6154, A6155 & A6168 Over New Florissant 
Road

Sverdrup Civil

7/13/1999

BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1220G

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-70

J6I1220G

Jennings Sta. Road Over Rte. I-70

Horner & Shifrin Inc.

1/24/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1220H - MOU #1 Eagle Environmental Inc.

7/26/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1375, J6I1376 & J6I1377 Ch2m Hill Inc.

4/21/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1375, J6I1376, J6I1377

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1483

W/O Fee Fee Road to E/O I-170 - Interstate Resurfacing

Ch2m Hill Inc.

2/8/2001

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6I1581

Prepare letting plans for Enhancements to I-70; landscaping and 
retaining walls I-70 in the city of St Louis Goodfellow to the

HNTB

5/21/2002

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

I-70

J6P1542B

Construction Inspection

EE Doerr & Associates

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6P1559 TR-01-21

Prepare plans to replace existing traffic signal and lighting 
facilities I-70 @ Cass I-70 @ Broadway Rte N @ Walnut Grove

Bucher Willis & Ratliff

8/14/2000

TR

80County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6U1086

MRB final design

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6U1086  MOU 18

Geotechnical Work for Mississippi River Crossing at the new I-70 
Interchange

Geotechnology Inc.

11/21/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

I-70

J6U1086B

Value Engineering Studies

Ventry Engineering, L.L.C.

12/18/2001

VE

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

South Mo. Bottom R

J6M0033

Retaining Wall along S. Mo. Bottom Rd.

HNTB

1/24/2001

RD

41County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis

Various

J6I1566  MOU TR-01-24

Prepare signal and lighting plans

URS

9/21/2001

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

Various

J6P1558  MOU TR-01-22

Traffic Signal and Lighting Design Plans for I-170 and Delmar 
Boulevard Route 100 and Laclede Station Road Route 30 and

Kuhlmann Design Group Inc.

9/11/2001

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

Various

J6P1558 MOU TR-01-22

Prepare signal and lighting plans

Kuhlmann Design Group Inc.

9/11/2001

TR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis

Various

J6S1433 MOU #2

Replace existing drop inlet bar grates with bicycle safe vane 
grates at various locations

Engineering Design Source, Inc.

11/6/2000

RD

2County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis - Franklin

I-44

MOU #1

From Route 109 To Route 50

Horner & Shifrin Inc.

1/1/2000

PL

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis - Jefferson

61/67

J6U0974 MOU #4

Meramec River Bridge Replacement

George Butler Associates Inc.

2/14/2000

RD

25County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis - Jefferson

W & MM

J6S1051

Rte. I- 44 To Rte. 21

Harland Bartholowmew & Associates Inc.

12/1/1997

MTIA

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis - St. Charl

364

J6U0803M & J6U0803N & Z

Signing, Signals & Lighting FOR Page avenue extension.

EFK Moen, LLC

11/4/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis - St. Charl

40/I-64

J6P1436

Bridge Location Study

Harding ESE

4/1/2001

RD

4County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis & Franklin

I-44

J6I1418 MOU #1

General Planning Study

Horner & Shifrin Inc.

1/1/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis & Jefferso

61

J6U0974

Bridge Replacement over the Meramec River.

Crawford Murphy & Tilly

4/26/2001

RD

40County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis & St. Charl

67

J6U1079B MOU #1 TSI Engineering

9/25/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis & St. Charl

D & T

J6S1469 & J6S1470

Bridge No. A-652R Over CHIP Railroad & Bridge No. A-2348 Over 
Peruque Creek

CRD Associates

11/22/2000

RD

95County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis & St. Charl

I-70

J6I1205

Rte. 40/61 To Rte. I-270

Bucher Willis & Ratliff

5/5/1995

CONGESTION  & MITIGATION

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis & St. Louis

CMAQ-5400(690)

Bike & Breathe Easy Community Education Project

Trailnet Inc.

3/2/2000

RD

79County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis and jeffers

21

6p1401, 6p1364  MOU 7

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis and Jeffer

61

J6U0974

Ecological Services

Ecological Specialist, Inc.

8/5/2002

Environmental

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

55

6i1441 MOU 17

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis City

70

6i0738 MOU 18

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

70

6i1375, 6i1376 MOU 14

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

H

J6S1413

Riverview Drive

David Mason & Associates

4/13/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-44

J6I1298 MOU #3

Laclede Sta. To Jefferson

David Mason & Associates

7/25/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-55

J6X1350I MOU #3 George Butler Associates Inc.

2/2/2000

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-55/I-70

J6I0738 MOU #7 George Butler Associates Inc.

5/12/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis City

I-64

J6I0978

Prepare the environmental impact statement, uban design, traffic 
analysis and public involvement from Spoede Road to Tower

HNTB

12/18/2001

RD

10County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-64

J6I0985E, J6I0985H & J6I1108 
MOU #3

Ramp 1&2 - J6I0985E, Part 1 and 2 - J6I0985H, and J6I1108

Ch2m Hill Inc.

10/23/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-64

J6I0985I MOU TR-01-20

Seismic retrofit, replace drainage system and paint girders. 
Includes retrofit at Ramp O from 16th to 18th street and 20th to

Sverdrup Civil

9/10/2001

TR

26County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I64/40

J6I0985, J6I0985F, J6I0985G 
& J6I0985H

Popular Street Bridge Approach

Sverdrup Civil

8/16/1993

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-70

J6I0738

Poplar St. Ramps

Sverdrup Civil

10/17/2000

BR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-70

J6I1108

Bridge No. A-15007 - Poplar Street Bridge

Sverdrup Civil

7/8/1994

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis City

I-70

J6I1375

O'fallon Park Over Rte. I-70

Crawford Murphy & Tilly

3/17/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-70

J6I1375

Kingshighway Over Rte. I-70

Kuhlmann Design Group Inc.

3/24/2000

BR

98County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-70

J6I1376

Salisbury & Mckinley Bridges Over I-70. Bridge No.'s A6238 & 
A6239

Horner & Shifrin Inc.

3/24/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-70

J6I1377

Shreve Ave. Over Rte. I-70  Br. No. A6206

HNTB

3/24/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-70

J6I1570  MOU TR-01-25

Prepare Signal and Lighting Plans

Ch2m Hill Inc.

9/19/2001

TR

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

I-70

J6U1086

Interchange at existing I-70 and the approach to the new 
Mississippi River Bridge

Sverdrup Civil

5/11/2001

RD

58County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis City

I-70

J6U1086B

Reconstruct the Approaches to the Poplar Street Bridge

Parsons Brinckerhoff Quade & Douglas, Inc.

3/26/2001

RD

26County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

N/A

MOU D6-4

Asbestos removal from the Ohio Maintenance Building and 
Shreve Maintenance Building

Eagle Environmental Inc.

6/14/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City

Salisbury from I-70 t

J6S1440 David Mason & Associates

5/4/2000

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis City & Cou

I-44

J6I1442 MOU #1

General Planning Study from River Des Peres to Murdoch. Study 
will investigate ways to improve access to communities and to

P.B. Booker

12/20/1999

RD

86County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis County

141

6u0803b  MOU 1i

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis County

141

6u0807  MOU 2a

Traffic Study

Crawford Bunte Brammeier

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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St. Louis County

170

6I1080b  MOU 1h

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis County

44

6I1303  MOU 1l

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis County & 

CROSS CO.

J6I1122 & J6I1123

I-170/ I-270 To I-270/ I-55 & Spoede Rd. To Vandeventer Ave.

Sverdrup Civil

5/5/1995

MTIA

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St. Louis, St. Charle

67

6u1079b, 6u104 MOU 19

Traffic Study

Parsons Harland Bartholowmew & Associates Inc.

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

St.Louis

340

TR01-33

Traffic design and Operations, Traffic Data Collection, Bridge 
design

Crawford Bunte Brammeier

12/21/2001

TR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Statewide

VARIOUS

ITS 129001

Various

TranSystems Corp.

9/14/2000

ITS

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Ste. Genevieve

61

J0P0672

Replace bridges over River Auxvases and Saline Creek from 1.5 
miles north of Rte J to 0 2 mile south of Rte J near St Marys

HDR Engineering

6/17/2002

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Stoddard

60

J0P0367

W/O Rt 51 To W/O Rt F

WVP Corporation

8/2/1991

RD & 0 BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Stone

13

J8P0452  MOU 12

Mapping of new 2 lane from Rte. 160 to 0.4 mile north of Rte. 76 
south junction Project goes from Reeds Spring junction to

Western Air Maps, Inc.

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Stone

248

J8P0452

Bridge No. A6081

Horner & Shifrin Inc.

8/21/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Taney

160

J8P0612

Cultural Resource Investigation for replacement of Br. H-39  over 
Bull Creek

Center for Archaeological Reserarch SMSU

10/11/2001

Environmental

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Taney

376

J8S0507Y & J8S0507

Rte 76 To Rte 265

HNTB

6/11/1992

RD & BR-1

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Taney

65

J8P0208

N/O Rte.F To N/O Rte. 248

Burns & McDonnell

4/7/1993

ASBESTOS CHECK

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Taney

65

J8P0208B

6 Structures

Burns & McDonnell

6/7/1993

ASBESTOS SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Taney

65

J8P0609

From Rte 165 In Hollister South To Arkansas Line.   The first 
agreement was for R/W plans and the supplemental agreements

EFK Moen, LLC

2/1/2000

RD

36County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Taney

65

J8P0609B

From South Of Rte 76 In Branson To Rte 165.  R/W Plans only

EFK Moen, LLC

2/1/2000

RD

89County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Taney - Stone

465

J8P0622 & J8P0622D & 
J8P0622E & J8P0623

Branson Loop

HNTB

3/5/1993

RD & BR

96County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Taney - Stone

765

J8S0507

Branson Loop

HNTB

6/11/1992

LOC-ENV

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Taney & Stone

465 & 13

J8P0622G & J8P0452  MOU 
D8-9

To provide Construction Inspection services.

Palmerton & Parrish Inc.

7/29/2002

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

36 & 50

GHQ-PD-1

Traffic Modeling

Louis Berger & Assoc.

9/26/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

I-70

J4I1341B

Second tier environmental document study Kansas City to St Louis

HNTB

12/5/2001

Environmental

6County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

I-70

J4I1341C

Public Involvement Consultant for second tier environmental 
document study

HNTB

2/26/2002

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

VARIOUS

D4-6 MOU #6

Survey Services

Wilson & Company

1/2/2001

RD

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

GHQ 1

Roundabout Guidelines

HDR Engineering

6/8/2001

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Various

Various

J4I1333, J4I1345, J4P0934, 
J4P1102F, J4P1330, J4P1343, 
J4P1348,J4P1357, J4P1500, 

Construction Inspection - Asphalt Inspection

TranSystems Corp.

7/31/2001

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

J4I1333, J4I1345, J4P0934, 
J4P1102F, J4P1330, J4P1343, 
J4P1348,J4P1357, J4P1500, 

Construction Inspection - Asphalt Inspection

TranSystems Corp.

7/31/2001

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

J4I1435

Construction Inspection - Bituminous Asphalt

TranSystems Corp.

7/25/2000

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

J4U1108, J4I1333, J4I0766C, 
J4U1045, J4P1102C, 
J4U1303D, J4S0915, J4P1357, 

Construction Inspection - Rigid Pavements

Maxim Technologies

9/14/2001

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

J6S1433

Construction Inspection - Replace existing drop inlet bar grates 
with bicycle safe vane grates at various locations on Rtes JJ and

STV Inc.

CI

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

J6S1434

Construction Inspection - Replace existing drop inlet bar grates 
with bicycle safe vane grates at various locations on Rtes 21 61

STV Inc.

CI

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Various

Various

J7L0100

Contract Level Course

Tri State

7/11/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

VARIOUS

J7L0100

Contract Level Course Work

Tri State

7/11/2000

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

MOU 1

Set Estimates

EFK Moen, LLC

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

MOU D2-4

Visual pavement surface rating of low volume roads in District 2

Shafer Kline And Warren

8/28/2001

Visual pavement surface rating per

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

MOU D3-3

Establish Land Corners

Shafer Kline And Warren

3/26/2002

Surveying

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

MOU D6-9

Set Estimates

EFK Moen, LLC

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Various

Various

N/A

Regional Travel Survey

NuStats

TR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

N/A

Noise Study & Contours

Environmental

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various

Various Eagle Environmental Inc.

11/6/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

VARIOUS

VARIOUS

Replace Bridge Decks

Sprenkle & Associates

11/20/2000

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

VARIOUS

VARIOUS

Bridge Replacements

HDR Engineering

11/27/2000

RD & BR

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Various

VARIOUS

VARIOUS

Bridge Replacements

Delich Roth & Goodwillie

11/22/2000

BR

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Various

Various

Various

Third Party Air Monitoring

Eagle Environmental Inc.

11/6/2000

RD

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various

Various.

BR-NBIH(6)

HISTORIC BR SURVEY

Fraser Design

1/15/1991

HISTORIC BR SURVEY

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Various Counties

Various Routes

J7S0660, J7S0558, J7S0559, 
J7S0707, J7S0712, J7S0713, 
J7S0717, J7S0583, J7S0714, 

PE for add. Design work when deficient bridges are being 
rehabiliated

Sprenkle & Associates

8/8/2001

Surveying, widening project for gu

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Warren

47

J3P0415

0.6 Mi. N/O I-70 To I-70

Volz Inc.

8/12/1999

RD

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Warren

47

J3P0416

Old Route 40 To Route M/MM (Warrenton)

EFK Moen, LLC

5/25/1999

RD

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Warren

47

J3P0416B

I-70 To Old Rte. 40

The Clayton Engineering Co.

1/6/1995

RD & (1)BR(PE)

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Washington

47

J9P0443  MOU GHQ 1

Hazardous waste inspection

Burns & McDonnell

10/1/2001

Environmental

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Washington

8

J9P0495 - MOU #11

Structure Nos. A6306 & A6557 over Clear Creekand Breton Creek

Terracon

6/11/2001

Geotech

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Wayne

67

J0P0708

Rte. 67 Over Widows Creek

WVP Corporation

6/6/2000

BR

89County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Wayne

P

J0S0842  MOU #47

Aerial Photography

Western Air Maps, Inc.

4/30/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Webster

60

J8P0703  MOU 9

Aerial Photography to resurface 1-24' pavement (westbound 
lanes) from 0 5 mile west of Rte U to 0 5 mile west of Rte FF

Western Air Maps, Inc.

4/2/2002

Photo

0County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Webster

60

J8P0704  MOU 3

Mapping for Reconstruction of 1-24' pavement (westbound lanes) 
from 0 6 mile east of Bus Rte 60 (Rogersville) to Porter Crossing

Western Air Maps, Inc.

4/2/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Webster

60

J8P0705  MOU 10

Mapping for Coldmill and Resurface 1-24' pavement ( eastbound 
lanes) from 0 7 miles west of Rte A (Diggins) to 0 3 miles west of

Western Air Maps, Inc.

4/2/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Webster

60

J8P0706  MOU 11

Mapping for Coldmill and resurface the eastbound lanes from 1.5 
miles east of Rte C (Seymour) to the Wright County line

Western Air Maps, Inc.

4/2/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Webster

8

J8P0702  MOU 8

Mapping for Reconstruction of 1-24' pavement (eastbound lanes) 
from 0 1 mile west of Rte Z to 0 7 mile west of Rte A (Diggins)

Western Air Maps, Inc.

4/2/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Worth

C

J1S0790 MOU #4

Br. No. X09702 Over Big Rock Creek

George Butler Associates Inc.

8/23/2000

BR

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Worth

T

J1S0831  MOU  25

Aerial Photography

Western Air Maps, Inc.

4/8/2002

Photo

100County:
Route:

Job Number:

Project Description:

Type of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

Worth

T

J1S0831  MOU 1

Control Survey

Perkins Mapping

11/15/2002

Photo

100County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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Wright

38

J8S0580 MOU 27

Aerial Photography

M J Hardin Associates

12/12/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:

Wright

38

J8S0731 MOU 26

Aerial Photography

M J Hardin Associates

12/12/2002

Photo

0County:
Route:

Job Number:

Project Description:
Type of Work:

Consultant:
Contract and Supplemental Dates:

% Complete:
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